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Abstract 
This study set out to establish the extent to which South African contractors are seen as 
capable of engaging and contributing towards the designs of green buildings. The study 
further examines how the traditional procurement path, which is dominant in delivery 
of construction projects, affects a contractor’s contribution towards green buildings. 
The problem that exists is the exclusion of contractors at the design stage of a project 
through the use of the traditional procurement path. This exclusion potentially leads to 
clients not getting the full benefits of green practices in the delivery of their projects. 
The research adopted a positivist methodology collecting quantitative data using a 
questionnaire surveying construction professionals that are registered with the Green 
Building Council of South Africa (GBCSA).The construction professionals that were 
surveyed include construction managers, project managers, architects, quantity 
surveyors and engineers who have direct experience and knowledge of green buildings   
Findings from the research reveals that there is a perception that the lack of awareness 
of green buildings in South Africa leads to certain clients, most notably government and 
parastatals, to invest less in green buildings. The use of the traditional procurement path 
is perceived to be inappropriate in the delivery of green buildings. This is due to the fact 
that the traditional procurement path excludes involvement by contractors at the early 
stages of the project therefore they do not contribute to the design of green buildings. 
The clients are therefore advised to plan and strategise procurement plans so that 
contractors can be involved early during the design stages, so that they can provide 
input so as to improve the buildability of projects and prepare proper health and safety 
plans. 
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1 Introduction 
1.1 Context of the Study 
This study examines the extent to which South African contractors are experienced and 
knowledgeable about contributing towards green buildings designs. It further examines 
how the current traditional procurement path limits and prohibits contractors to 
significantly contribute design input towards the design of green buildings.  
This chapter sets the background to the current situation within the South African 
construction sector regarding green construction. The current existing trends of green 
construction are briefly discussed to set the context of the problem. Procurement is also 
discussed to show its potential relationship to green initiatives of the project. The 
chapter thus builds a justification for the research and articulates the problem to be 
studied and the primary and secondary research questions. The hypothesis and sub-
hypothesis is stated, research aims and objectives are identified and the research design 
is briefly described. 
1.2 Background for the research 
In the traditional procurement path, which is the dominant form of procuring buildings 
in South Africa, the contractor is appointed after the design concepts and ideas have 
been finalised by the design team and the client, and after the production of information 
in terms of drawings, specifications and bills of quantities are prepared for tendering 
purposes. The dominance of this procurement path dates back decades and it is evident 
from Bowen et al., (1999) that the most preferred procurement was the traditional 
procurement method. . The preference was mainly expressed by the clients and the 
design team whilst the contractors ranked this procurement path as the least preferred. 
More recently it was emphasised by Tomilson (2011), that for example, in the housing 
sector, the guidelines of appointing contractors documented in National Housing Code 
(DoH, 2000) explicitly sets out tender procedures that should be followed which still 
favour the adoption of a traditional procurement path. A similar bias is also evident in 
the CIDB documentation which shows best practices for awarding tenders.  
Contractors, under this system, are invited to bid on a project, by pricing the tender 
documents compiled by the design team and to provide a lump-sum price for the project 
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(Pesämaa et al., 2009). Typically, the lowest priced bidder is appointed (Kadefors, 
2004) although in South Africa, preferential procurement may have also be considered, 
but even then price counts for 80-90% of the weighting of the tender (Mathonsi and 
Thwala, 2012). Further evidence of the dominance of the traditional procurement path 
is in the way the fees tariffs by different built environment councils (e.g. SACAP, 
SACQSP, SACPCMP etc.) which also reflect the traditional procurement path in their 
description of the professional’s duties. 
This procurement process, which separates the delivery of the building into the three 
stages of design, bid and build, consciously excludes the contractors from any 
involvement before the design is complete, since the price submitted by the contractor 
is expected to be on a completed design communicated by the drawings, specifications 
and bills of quantities. This approach of separating the designers from those who build 
has been challenged by Riley et al., (2003), and has been seen as problematic because 
the contractors are not able to contribute towards designs e.g. by suggesting alternative 
designs based on previous experience, or giving input on a selection of materials and 
identifying construction methods that can deliver the project by the expected time and 
save costs; reflected in ideas such as constructability or buildability (Trigunarsyah, 
2007), as well as practices such as Early Contractor Involvement (Bryde and Robinson, 
2005) and Value Management and Value Engineering (VM/VE) (Salvatierra-Garrido 
and Pasquire, 2011, and Emuze et al., 2014)  
The early involvement of contractors has been shown to assist in improved planning 
which can lead to savings of time, the addressing of health and safety issues in advance 
before the commencement of works on site and improved quality onsite (Song et al., 
2009). Riemanm and Spang (2014) argue that early involvement by the contractors can 
help the design team to achieve constructability, design assistance, scheduling, 
identifying site issues and the maintenance and life cycle of the building. 
Constructability is affected when using a traditional procurement path and the end 
products normally become expensive to build. Constructability is defined by 
Trigunarsyah (2007) as the degree of enhancing cost efficiency of the project by 
integrating the past knowledge and experience of the contractor to the design process so 
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that the construction process can be of ease and allows the achievement of project 
goals.   
Whilst there are potential benefits to all construction projects by gaining access to the 
knowledge of contractors, in the case of green buildings there is recognition that the 
early involvement of the supply chain, including the contractor is vital (Song et al., 
2009). Yet, evidence suggests that green buildings in South Africa continue to be 
predominantly delivered using the traditional procurement path (Rose, 2014). Green 
buildings are defined by U.S Environmental Protection Agency as “a practice of 
creating structures and using processes that are environmentally responsible and 
resource-efficient throughout a building's life-cycle from siting to design, construction, 
operation, maintenance, renovation and deconstruction.” They are constructed with the 
aim of using less natural resources and less energy in order to minimise environmental 
depletion but whilst still attaining the social and economic stature of the building 
(Yudelson, 2008). These types of structures are becoming increasingly adopted as 
countries and economies move towards minimising the depletion of environmental 
resources and as well as minimising energy consumption and water usage. 
The consequences of this failure to facilitate the contribution of contractors to the 
design of green buildings is that the South African clients may not be achieving the full 
benefits of these projects as contractors are not actively engaged at a stage where they 
are capable of adding value (Rose, 2014 ). As a consequence, the construction sector as 
a whole is not getting full access or exposure to the potential benefits of green 
technologies and practices and the benefits of green designs as the potential 
contribution of contractors is not recognised nor facilitated by the procurement 
practices adopted. Thus it is likely that the procurement practices are acting as a brake 
on the adoption of some green building technologies and practices. 
Thus the purpose of this research is to explore views on green construction in South 
Africa and to establish whether the contractors have the expertise to contribute to 
improving green buildings in either the design and construction phases and whether 
their ability to contribute towards green construction is hindered by the continued 
selection of traditional procurement practices, and whether their exclusion at the 
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conceptual and detailed design stages affect their willingness and ability to promote and 
adopt green building practices. 
1.3 The role of contractors and green design 
Contractors play a vital role within the built environment as they execute the scope of 
work as set by the design team. Construction as an economic activity contributes 
significantly towards Gross Domestic Products (GDP). In South Africa the construction 
industry contributes approximately  five percent (5%) towards GDP and the industry 
provided more than 1.18 million jobs in 2014 ( Statistics South Africa, 2014). The 
construction industry is used as a catalyst in economies to provide employment and 
produce different buildings needed for social and economic services (Zuo et al., 2012). 
As these services are provided by the construction industry, a lot of environmental 
issues arise as there is a depletion of natural resources, emission of gases on site and 
pollution to the environment arising from their activities (Tan et al., 2011). With all 
these activities the public, governments, legislatures and environmentalists scrutinise 
the industry and push it to come up with sustainable methods to minimise negative 
environmental impacts. Zuo et al., (2012) states that there needs to be strong integration 
and emphasis on how interventions can be carried out through all the stages of a project 
which are: briefing, design, construction and operation.  
Construction activities by nature intensively consume natural resources and emit carbon 
in its various forms (Lam et al., 2010). Findings by the World Business Council for 
Sustainable Development (WBCSD) state that the construction industry consumes 40%, 
25% and 16% of stone, timber and water respectively, globally, per annum and at the 
same time Yan et al., (2010) reveal that carbon emissions arise due to the use of fuel 
and electricity during the construction process. Wong et al., (2012) argue that 
increasingly more responsibilities are being imposed on contractors by society through 
regulations etc., to control these emissions during construction, minimise the use of 
natural resources and reduce wastes. Yet despite this growing and increasingly intensive 
need to make construction activities sustainable, contractors are excluded during the 
inception stages of projects where the key design decisions are made, and where they 
can get the opportunity to reduce the impact of construction activities. 
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Yet in most projects in South Africa contractors are appointed after drawings and 
specifications have been finalised by the design team and client (Mathonsi and Thwala, 
2012). Even in the case of green buildings, this late appointment of contractors applies 
despite the recognition of the benefits of contractor involvement (Rose, 2014). The 
basis of their selection remains largely dependent on their response to the design 
information in the form of tenders to provide prices (ibid.).  
The construction industry, like other industries, is faced with the challenge of the 
current paradigm shift towards the implementation and adaptation of green design 
principles. South Africa, like other developing countries, is also moving in line with 
implementing green designs and non-governmental bodies, such as Green Building 
Council of South Africa (GBCSA), have been established to award ratings to green 
buildings and promote green design and construction practices. 
Globally, the construction industry has made this development a priority to meet the 
standards of achieving sustainability (Holton et al., 2010). The principles of green 
design requires the meeting of social needs without affecting future generations, by 
attaining budgeted costs of the projects and expected quality whilst minimising 
environmental depletion and complying with legislature (Abidin, 2010). All these 
fundamental project needs should be met without compromising one another. These 
pillars are the governing mechanisms of green construction, namely; environmental 
protection, social well-being and economic prosperity (Addis and Talbot, 2001; 
Brownhill and Rao, 2002.) 
During the construction phase there tends to be many activities that adversely affect the 
environment including air, water and noise pollution. Some of these activities are 
directly under the control of the contractor whereas others are the function of the design 
of the building. Whilst the contractor can take independent steps to reduce 
environmental impacts during the construction phase, the major impacts are likely to be 
derived by the operation of the building, hence the importance of design in mitigating 
these impacts. The actions taken by the contractor are therefore constrained by the 
design decisions of the design team, of which they are not part under the traditional 
procurement path.  
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Some construction waste is also hazardous to the environment thus affecting the eco-
system (Majdalani et al., 2006). With these problematic issues the industry needs to 
come up with strategic and innovative ways to reduce these environmentally adverse 
attributes (Yitmen, 2007). Some governments have positively responded to these 
problems and come up with policies and regulations to control construction activities 
(Shen and Yao, 2006). 
1.4 Factors affecting green construction 
Even though green construction is perceived to be of growing importance within the 
construction industry there are challenges that hinder the implementation and adoption 
of initiatives in support of green construction (Meryman and Silman, 2004). There 
remains a lack of awareness and knowledge from investors and clients as how these 
designs will influence cost reduction (Qian et al., 2013), despite the fact that adapting 
these designs in actual fact depends on the knowledge and understanding of overall 
concepts (Abidin, 2010). Some surveys done reveal that managerial skill was a concern 
as adaptation to these initiatives needs skill and knowledge by contractors (Qi et al., 
2010). 
With cost being a matter of concern, particularly in a low growth environment, as being 
experienced by countries such as South Africa, implementation comes at a price. 
Therefore clients may be reluctant to adopt green designs (Kunzlik, 2003). It is 
evidently highlighted by Ofori and Kien (2004) that costs act as the main barrier to 
implement the designs as clients have limited budgets, for example water and energy 
savings equipment have high capital costs and in most cases this tends to be 
problematic during cost control (Qian et al., 2013). Other issues of concern are the 
integration of green designs with other components of the building. Ofori and Kien 
(2004) state that designers spend time on integrating different elements which end up 
affecting the progress of works, and at the end construction teams revert back to 
traditional methods of construction because the new products proposed might not be 
compatible with other elements or components of the structure (Qian et al., 2013). If 
contractors were involved at the design phase they could potentially add value by 
resolving these problems by using previous experience from other projects because they 
are the ones affected by ease of building in respect of time, cost and quality to a specific 
form of constructability that incorporates ease of achieving green outcomes. 
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1.5 Construction Procurement Methods 
The construction industry by nature has a variety of strategies to procure construction 
projects, this includes a traditional procurement path, design and build, construction 
management etc, and the choice of which one is suitable depends on many variables 
(Khalfan et al., 2012). Projects differ in nature in terms of clients, scope, quality and 
time constraints, so these factors influence decisions over what possible procurement 
methods are appropriate in any given situation (Wolf and Seuring, 2010). 
Within the context of South Africa, the construction industry implemented hybrid, 
conventional methods of procurement during the years when the country was colonised 
(Mathonsi and Thwala, 2012). South African procurement is based on the British model 
and has been re-engineered due to the political uncertainty that took place during the 
80s and late 90s. Since 1994 new policies were developed to foster socio-economic 
diversification to create new, sustainable development and redress the past (Department 
of Public Works, 1999). The procurement options mentioned by Mathonsi and Thwala 
(2012) as being available within the South African context are open tender, selective 
tendering, negotiated tendering, management procurement and collaborative 
procurement systems. However, open tender continues to dominate due to concerns to 
avoid the racially exclusionary practices prior to 1994 and to demonstrate fairness and 
transparency (ibid.). 
1.6 Problem Statement 
In the traditional procurement path that dominates the South African construction 
industry the contractor is appointed after the design concepts and ideas have been 
finalised by the design team and the client. The contractor is only appointed to execute 
what is designed and finalised in the drawings and specifications. Consequently, the 
exclusion of the contractor during the design stages of the project is encouraged by the 
current, traditional procurement methods adopted in the construction industry. Thus, 
South African clients may not be getting the full benefit of green projects as contractors 
are not actively engaged at a stage where they are capable of adding value and, as a 
consequence, the construction sector as a whole is not getting full access or exposure to 
the potential of green technologies and practices and the benefits of green designs. Thus 
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is it likely that the procurement practices are preventing the adoption of green building 
technologies.  
1.7 The Rationale of the Study 
The rationale for the study is to find out how to maximise green construction within the 
built environment and how to close the gaps that have been created by the existing 
procurement methods. If the contractor is involved during the inception and briefing 
stages of the project there would be an increase in the attainment of green construction 
and maximum lean efficiency in the project. The study also researches from literature 
how other countries are involving contractors to take part in green implementation, and 
how their systems can benefit the South African context. 
 
1.8 Research Question 
Thus the primary research question can be stated as: 
 To what extent are South African contractors contributing to and promoting 
green building practices? 
1.8.1 Sub-Question 
From this the following sub questions are: 
Sub-question 1: Are South African contractors able to contribute and promote green 
building practices? 
Sub-question 2: Do South African contractors have the necessary capacity, knowledge 
and experience to contribute and promote green building practices? 
Sub-question 3: Is the use of the traditional procurement path allowing South African 
contractors to contribute and promote green building practices?  
1.9 The Aim of the Study 
The aim of the study is to establish the extent to which South African contractors are 
seen as capable of engaging and contributing towards the designs of green buildings. 
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1.10 Objectives of the Study 
The objectives of the study can be described as being: 
 To find the stance of green construction in South Africa; 
 To identify the role contractors play within the traditional procurement; 
 To identify the role that contractors are willing to play in order to contribute in 
the design of green buildings; 
 To identify existing practices that can involve contractors during the design 
process; 
 To identify the most dominant project delivery process; 
 To identify the most ideal procurement method for green buildings; 
 To find out green practices and challenges of countries with the same economic 
scale as South Africa; 
 To find out how the supply chain is affected by the current procurement 
methods with respect to green construction; and, 
 To identify how the supply chain can be integrated in order to get the full 
benefits of green designs. 
1.11 Research Methodology  
Contractors’ input on green construction is affected by many variables and factors. In 
order to thoroughly investigate the problem statement the research approach chosen was 
the quantitative technique. The choice of the research approach was due to the fact that 
data was primarily collected by the use of questionnaires. The philosophical orientation 
will be a positivist approach because it is useful for testing a hypothesis, and the 
research is trying to find the causes that lead to contractors not actively being involved 
during the design stages of projects. Data was collected from a sample of individuals 
who are construction professionals that have been involved in green projects and they 
are registered members, trained by the Green Building Council South Africa (GBCSA). 
The primary source of data is literature reading and the secondary source of data is by 
questionnaires.  
Collection of data was in the form of a census survey specifically on individuals as per 
the green project(s) they have worked on. A set of questionnaires was sent to 
participants. An email was sent through online link (Qualtrics) which lead to 
  
10 
questionnaires that needed to be answered by construction professionals. The 
construction professionals that took part in the survey are architects, construction 
managers and construction project managers, quantity surveyors and engineers. 
Data collection was carried out as a single stage process whereby the questionnaire was 
sent to participants. The design of the questionnaire was to establish perceptions and 
attitudes of green building in South Africa and experiences of professionals within the 
South African set up. Different statistical methods were used to analyse qualitative data 
while thorough analysis and discussion was used to analyse quantitative data. 
1.12 Hypothesis 
Since a positivist research design has been adopted, the following hypothesis and sub-
hypothesis is posed based on the primary research question and the sub-questions: 
𝐻0 : Contractors’ willingness to contribute and promote green building 
practices is negatively affected by their exclusion from design stage of project 
delivery process. 
𝐻1 : Contractors’ willingness to contribute and promote green building 
practices is not affected by their exclusion from design stage of project 
delivery process. 
1.12.1 Sub-hypothesis:  
From this the following sub hypothesis is:  
Sub- hypothesis 1:  
𝐻0: The South African contractors have the necessary capacity, knowledge and 
experience to contribute and promote green building practices 
𝐻1: The South African contractors do not have the necessary capacity, knowledge and 
experience to contribute and promote green building practices 
Sub-hypothesis 2:  
𝐻0:The South African contractors have the necessary capacity, knowledge and 
experience to contribute and promote green building practices 
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𝐻1:The South African contractors do not have the necessary capacity, knowledge and 
experience to contribute and promote green building practices 
Sub-hypothesis 3: 
𝐻0The use of a traditional procurement path is allowing the South African contractors 
to contribute and promote green building practices  
𝐻1The use of a traditional procurement path disallowing the South African contractors 
to contribute and promote green building practices  
1.13 Ethical Considerations 
Ethical clearance was obtained for this research. Anonymity was not avoided when 
collecting the data, as individuals were identified that have worked in green buildings. 
However, when analysing, presenting and reporting the data it was done on an 
aggregated basis, so individual participants and projects are not identifiable. There were 
no specific ethical risks related to this investigation. 
1.14 Limitations of research 
The research will only be carried out and limited to the following parameters: 
 Only construction professionals that have been accredited by GBCSA were sent 
questionnaires 
 Only construction professionals that have been involved in green projects that 
have only been rated by GBCSA participated in the survey. 
 The research was within the South African context, predominantly green 
projects rated by GBCSA. 
 The research is looking at perceptions about contractors’ expertise and 
knowledge, not if they actually have the expertise and knowledge.  
 Time frames to collect data were limited to two months so that submission dates 
could be met. 
 The research was not focusing on incomplete projects 
1.15 Assumptions of the study 
The following was assumed during the duration of the research: 
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 The sample as accredited by GBCSA has the necessary knowledge and expertise 
as deemed by the organisation. 
 
1.16 Structure of discourse 
The research report is structured in the following chapters: 
Chapter 1: This chapter introduces the topic and gives a brief background about the 
study. The rationale of the study is also explained together with the objectives that the 
research has to meet. 
Chapter 2: The second chapter of the research unfolds the current literature on the 
subject matter and looks at any existing theories that may help to explain certain 
concepts. The literature mainly looks at the South African context about green 
construction in South African and other countries on the same economic scale as South 
Africa. Other comparisons are made with developed countries within the context of 
green projects and how procurement has influenced their delivery as have contributions 
by the contractor. 
Chapter 3: This section details how the research has been designed and the methods 
that were used for data collection (Research Methodology). 
Chapter 4: This chapter presents the research findings and the results are analysed and 
discussed 
Chapter 5: This chapter gives a holistic summary of the research projects. Main 
findings are summarised and presented. There are also recommendations based on the 
findings. 
1.17 Definitions of Terms 
1.17.1 Sustainable Construction: 
The concept of ‘sustainable construction’ is widely adopted within the research due to 
the impact that the construction industry is having on the depletion of national resources 
and a negative impact on the environment, it is defined by the University of 
Southampton as:  
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“The need to find a balance between economic, environmental 
and social factors in the design, construction and use of 
buildings”.(http://www.southampton.ac.uk/susdev/documents/sus
tainable_construction.pdf) 
These principles of sustainable construction are derived from the world concepts of 
Sustainable development which was defined by the World Commission on 
Environment and Development as:  
“Development which meets the needs of the present without 
compromising the ability of future generations to meet their own 
needs”. (International Institute for Sustainable Development 
(IISD, 2010). 
1.17.2 Green designs: 
The concepts of green design as adapted by the construction industry embed the 
principles of sustainable development. It is described as:  
“Designs that incorporate saving energies, resources, recycling 
materials and buildings adapting to locational climate and its 
contemporary approaches environmentally responsible and resource 
efficient decision making by accounting for requirements throughout a 
building life cycle i.e. considering entire cycle from design, construction, 
operation, maintenance, renovation, and demolition”. (Liu and London, 
2013) 
1.17.3 Procurement: 
Systems of sourcing work is termed ‘procurement’ and is defined as:  
“Mechanism for linking and coordinating members of the 
building team throughout the building process in a unique 
systematic structure, both functionally and contractually. 
Functionally via roles, authority and power, contractually via 
responsibilities and risks. The main aim is to deliver a project 
that meets its objectives and fulfils the client’s criteria and 
expectations. (Naoum and Egbu 2015) 
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1.17.4 Supply Chain:  
Supply chain (SC), which is an integrated system that connects activities in construction 
is defined as: 
“An integrated network of facilities, transportation options for the 
supply, manufacture, storage and distribution of materials and 
products and its standards comprises of suppliers, manufactures 
and distributors”. (Garcia and You 2015 ) 
1.17.5 Early Contract Involvement (ECI): 
Procurement methods are urged to be flexible and innovative in order to attain value for 
money. One of concepts is EIC, is which is defined as: 
“An approach to contracting that supports improved team 
working, innovation and planning to deliver value for money. It 
involves an integrated contractor and designer team, appointed 
under an incentivised, two-stage contract consisting of involving  
design development and construction planning, which is aimed at 
meeting the objectives and which leads to the agreement of a 
target price and later covers the period of detailed design and 
construction”https://www.gov.uk/.../Early-contractor-
involvement/ECI/guidance. 
1.17.6 Buildability:  
This is defined as:  
“The extent to which a building design facilitates ease of 
construction, subject to the overall requirements of the completed 
building.” (CIRIA, 1983) 
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2 Literature Review 
2.1 Introduction to Literature Review 
This part of the report covers research that has already been published in the domain of 
green construction, specifically on the subject matter of the contractors’ role in 
influencing green designs within the construction project. This chapter of research 
covers existing literature on the subject matter in order to validate the problem 
statement. The use of theories is also used to substantiate certain ideas and concepts. 
Information on this chapter is gathered from publications, journals, text books, and 
engineering newsletters and government and parastatal publication reports. There is 
also use made of models and theories from different researchers. 
2.2 Objectives of Literature Review 
The objectives of the literature review for the purpose of this research are as follows; 
 To gather information about the subject matter, i.e. to discover  the stance of the 
construction industry with regard to green designs implementation and 
adaptation by contractors; 
 To unfold the construction project setup and the influence of the design team on 
delivery of the project; 
 To identify the stance of green construction initiatives in the South African 
context; 
 To support and backup with evidence the issues that are being argued and 
raised; 
 To compare findings from developed countries and developing countries about 
green construction; 
 To analyse the information collected by researchers and apply it to the problem 
statement; 
 To answer questions raised as literature questions; 
 To benchmark theories and models and come up with alternative suggestions to 
help the construction industry to achieve green initiatives; and,  
 To gather information that will be able to solve the research questions. 
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2.3 Literature Framework 
The literature review covers the general concepts of green construction and its 
implementation in South Africa. The South African construction industry is discussed 
in detail on its current stance with regards to green initiatives that are in place. Current 
design processes will be analysed to determine where the design teams provide green 
designs and where alternative design solutions can be introduced and considered. 
The role of contractors is discussed as to how they potentially and in practice contribute 
towards green initiatives. The initiatives will be based on how they implement and 
monitor greening on sites and possible barriers they experience while implementing 
these initiatives. The current construction procurement practices will be discussed along 
with a discussion of how they may affect implementation of sustainable designs. 
Discussions will be done on different types of clients and how they adopt green 
buildings and practices and what influence their decisions have on procurement 
strategies and the delivery methods of projects.  
The latter part of the chapter focuses on the traditional procurement path that is 
currently used for most projects so as to seek evidence of, and develop a logical 
argument for how its selection hinders and limits contractors in fully engaging and 
contributing to achieving green construction outcomes. Furthermore literature will be 
used to find out what is done in countries with the same economic level as South 
Africa. 
Promotions and initiatives set by clients and government will also be reviewed to see 
how they have been implemented to promote greening the construction industry. 
Literature in the field of Early Contractor Involvement (ECI) and Supply Chain 
Management (SCM) will be unpacked and its correlation with the problem statement 
discussed. 
2.4 The Context of the South African Construction Industry 
The South African construction industry contributes on average five (5) % towards the 
Gross Domestic Product (GDP) of the country, therefore the construction industry plays 
a vital role in economic development (Statistics South Africa, 2014). While it 
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contributes this significant proportion to the economy it has to meet legislative 
obligations and meet international norms.  
Contractors in South Africa are largely governed by the Construction Industry 
Development Board (CIDB), which governs the registration of contractors who work 
with the public sector and their development. Other parties involved in the construction 
projects are governed by different bodies such as Engineering Council of South Africa 
(ECSA), South African Council of Quantity Surveying Profession (SAQSP), South 
African Council of Architectural Profession (SACAP), South African Council for the 
Project and Construction Management Professions (SACPCMP), South African 
Council for the Property Valuers Profession (SACPVP) and South African Council for 
the Landscape Architectural Profession (SACLAP). All these councils fall under the 
main umbrella of the Built Environment (CBE), which oversees all the built 
environment councils who have a mandate with respect to the professionals who are 
required to register with their respective councils in order to be allowed to practice in 
South Africa. All the above-mentioned bodies are legislated entities that ensure that the 
built environment professionals are monitored in terms of academic qualifications, 
registration as professionals and that they maintain professionalism and adhere to 
standards in the industry.   
There are other bodies of significance such as voluntary associations, including an 
independent and non-profit entity; the Green Building Council of South Africa 
(GBCSA). Its mandate is to promote green initiatives within the construction industry; 
to promote that designs, construction and the maintenance of buildings are 
environmentally sustainable. (GBCSA, n.d). The GBCSA provide tool for training to 
the industry about different technologies and innovative methods that can be used to 
green projects, as well as methodologies for the rating of buildings in terms of their 
greenness (GBCSA, n.d). 
The South African construction industry has experienced major changes over the past 
two decades that parallel the changes in the wider South African economy and society 
(Emuze and Smallwood, 2014). These changes include new models of financing of 
projects in a form of partnerships between the private sector and the government. The 
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changes to the industry have been catalysed by the adoption of flexible contracting 
arrangements between clients and contractors (ibid).  
Shakantu et al., (2007) claim that the new phenomenon and changes have led to the 
contractors’ share on site being reduced and replaced by many subcontractors’ works. 
They furtherly suggest that this situation has caused more fragmentation in the industry 
that previously existed. All these trends follow global phenomena of fragmentation of 
the construction industry (Masrom et al., 2013) 
2.5 The construction project team  
Construction projects are made up of a team of professionals comprising of the design 
team and the main contractor, who typically engages specialist and sub-contractors for 
specific trades and activities. The design team execute professional duties on behalf of 
the client. Oloufa et al., (2004) defines the design team as individuals from different 
domains, companies and different geographical locations who innovatively produce a 
competitive product. Where use is made of traditional procurement, the design team 
provides complementary skills and experience to achieve project objectives and have 
accountability and an obligation to deliver as per contractual arrangements (Senaratne 
and Hapuarachchi, 2009). When the client uses the traditional procurement path, it 
tends to lead to fragmentation in terms of project deliverables and these perpetuate the 
design team to tackle tasks independent from one another throughout all stages, from 
design to production (Mitchell et al., 2011). 
 Otter and Emmitt (2007) argue that construction projects are becoming more complex 
and diversified due to the increase in the project organisational setup .The design team 
have different unique needs and thus a lot of thought has to be given to the effective 
communication by the team members (Emmitt and Gorse, 2007). This is due to the fact 
that the construction project team is temporary and it is made up of different 
organisations which have different work cultures, personal attributes, expertise and 
professional systems (Gorse, 2002). With all the above-mentioned issues, construction 
project teams have been perceived as performing badly, in terms of project delivery, 
due to the fact of non-cohesion resulting from the fragmented characteristics of the 
industry. (Evbuonwan and Anumba ,1998) 
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2.5.1 The construction design team  
The design team within a construction project are involved at the early stages of the 
project in order to determine the shape, aesthetics and performance of the building, and 
these teams have a direct influence on the choice and selection of materials, 
construction methods and the facilities management state during the life of the building 
(Sacks et al., 2015). During the design phase, the designers have the responsibility for 
the safety of activities during the construction and whole life of the building (Brace et 
al., 2009).  
Within the South African context it is also explicit in the Occupational Health and 
Safety Act (OHS) and Building Regulations of 2014 that safety must be prioritised and 
that it is the responsibility of both the client and the contractor to have health and safety 
representatives on site at all times (Windapo and Goulding, 2015). However, most 
designers lack site experience and this makes it difficult for them to actually identify 
and plan health and safety related issues (Raviv et al., 2012). However, legislation 
allows them to delegate authority to competent parties to make up for this lack of 
expertise (National Building Regulations, 2014).  
Riemanm and Spang (2014) find the design phase too theoretical as there is no input 
from the practical side of the project - from the contractor - which could maximise the 
efficiency and performance of delivery of the project. Therefore there is a suggestion 
that there should be inclusiveness of the technical construction professionals during the 
design stage because they have execution experience and they would be able to identify 
proper construction methods, good choice of specification and proper health and safety 
planning for site problem-solving activities (Sacks et al., 2015). 
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The construction design team is faced with challenges and they can be exposed to the 
following risks as depicted by the figure below.  
  
Unsuitability of Design Team 
Poor performance by design team 
Design team’s ability to perform Inferior initial design 
  
Inheritance of design team error 
Unfamiliar with statutory design requirements  
 
Figure 2.1: Risk elements pertinent to design team’s ability to perform adopted from Ng 
et al., (2002) 
As depicted in the figure above the design team poses some difficulties which could 
lead to an inability to perform to the expected level. Assaf and Alli-Heiji (2006) in 
Saudi Arabia observed problems on projects that affected the time performance of the 
projects due to the design team’s performance as categorised in the figure above. The 
problems included the following:  
 Errors in documentation; 
 Late production of designs; 
 Ambiguity in designs; 
 Unclear briefing from the client; 
 Lack of adequate experience within the design team; and, 
 Complex designs. 
The same problems as mention above have been highlighted by (Mitchell et al., 2011) 
where major setbacks have occurred because the design team were unable to meet their 
objectives. 
2.5.2 The role of the main contractor  
Contractors are appointed by the client on a project in order for them to execute duties 
of construction as per contracts, and their selection is based on the criterion set and 
evaluated by the client with the assistance of the design team. The appointment of 
contractors should include screening in order to eliminate inefficient and incompetent 
contractors, these screening methods guard the interests of the clients and for the 
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contractor acts as an auditing mechanism on its ability to perform (Russel and 
Skibniewskin ,(1990) cited by Sönmez et al., 2002).  
Thus, during the pre-qualification of contractors the following points should be 
critically evaluated (Holt et al., 1994): 
 Contractors’ organisational structure; 
 Financial stance of the company; 
 Resources available for management; 
 Previous project experience; and, 
 Previous project performance 
Contractors are responsible for converting the designs into the physical state of a 
building (Wong et al., 2012). In the current paradigm shift contractors are obligated to 
uphold sustainability in terms of being carrying out environmentally friendly activities 
(Robin and Poon, 2009). 
2.5.3 Construction clients identity 
Construction clients vary in nature and have different objectives and the need to build. 
Higgin and Jessop (1965) found it difficult to classify clients into specific definitions 
because they claim each design brief process should follow a certain procedure to meet 
the desired needs of the client. However, Bowen (1990) classified construction clients 
as private individuals, governments or state clients and property investors. All these 
client identities have different objectives when it comes to the need to build. Yet the 
crucial aspect about clients is their experience in construction and these affect the level 
at which the client can be actively involved at design stages of the projects (Bowen, 
1990). Bowen further categorises client experience as follows: 
 Inexperienced clients; 
 Moderately experienced clients; and, 
 Experienced clients 
With all these categories some clients may have knowledge of construction and 
therefore end up actively involved in all stages of the project leading to project success, 
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while some have no experience and will rely on outsourcing representatives to partake 
in the project (Love, 2001) 
Murray et al., (1990) also ascertain that relatively few clients understand construction 
processes and issues relating to procurement methodologies and how they can influence 
and impact on the delivery of the construction project. Because the experience of the 
clients varies, those with limited experience employ advisers that are equipped with the 
knowledge and experience of building projects (Love, 2001). Spencer and Winch 
(2002) suggest that clients should be more participative in construction processes so 
that they gain more knowledge on how to achieve successful projects, so that they can 
use this knowledge and experience in future projects to determine procurement 
strategies and planning of the works. 
The level of client involvement is perceived to be of high importance so that they can 
carefully evaluate the choice of procurement strategies and the project management of 
construction processes (Errikson and Laan, 2007). Ideally it is an innovative stance on a 
project for a client to be the pivotal driver during the design phase of the project, 
however commitment for change is not easily implemented (Bresnen et al., 2000). 
Research (Venstroom, 2008; Psilander, 2004; Kadefors et al., 2007) reveals that active 
involvement of clients on projects tends to improve the performance of projects as they 
bring previous knowledge from past projects, and they have the power to influence the 
choice of suppliers and thereby the end product is significantly improved 
In most countries the government as a client represents a major share of the fixed 
infrastructure development, and in cases like Singapore, public infrastructure accounts 
for about 60% of the construction projects (BCA, 2012). Where the government is a 
client there tend to be problems of performance satisfaction as the projects are not 
finished on time and within the expected budgets (Ning and Ling, 2013). There tends to 
be many procedures to follow when doing projects for governments. These affect the 
decision-making process leading to poor performances of the projects (Puerto et al., 
2008). Most of the time public infrastructure projects are run by governments and these 
projects are governed by complex policies and regulations (Rahman and 
Kumaraswamy, 2004a). It is a fact that public agencies have what Crowely and Karim 
(1995) define as “Well defined jurisdictions, responsibilities and hierarchy of 
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authority”. These regulations tend to affect the delivery of projects under governments 
and can lead to poor delivery. Ning and Ling (2013) suggest that these regulations and 
codes of practice are put in place in order to regulate and facilitate fair and unbiased 
procurement practices, however Rose et al., (2002) argue that these non-flexible polices 
tend to disadvantage projects in terms of collaborative relationships. 
2.6 Design Processes in the Construction Industry 
The design process is defined by Bowen (1993) as “continuous process encompassing 
all activities associated with design decision-making”, and that it is used to facilitate a 
process to solve a client’s needs with creativity (design) skill that is relevant to that 
problem. Gerth et al., (2013) state that the design process determines how the building 
is going to perform in terms of its function and will also determine if it will yield some 
profit. This process involves intense decision-making processes and requires great 
knowledge and experience. 
Chen and Mohammed (2007) reveal that the processes from previous projects can be 
remodelled and be improved in the design of a new project and while adopting these 
historical data, the process should be inclusive of everyone including the non-white 
collar professionals (Dai et al., 2007). Lam and Wong (2009) suggest that there should 
be consideration to maximise constructability when carrying out design decisions and 
these can also be learnt from previous projects and be incorporated within the designs.  
The design process is crucial because it is here where most of the unwanted waste can 
be identified and reduced for the whole life cycle of the building (Okadiri et al., 2012). 
Some waste arises from “design defects” (Josephan et al., 2005), but Bakti et al (2011) 
suggest that if early construction expertise is involved at the design phase these design 
defects can be reduced significantly to achieve better ‘constructability’. The design 
team should invest their creativity and decision-making at this stage because it will 
affect the life cycle of the structure and the process should have different options to 
allow the client to choose in order to maximise the performance of the building (Schade 
et al., 2011). 
Current literature reveals that the design phase should also cater for health and safety 
for the physical state of the building and the construction activities. This gives the 
design team the opportunity to identify hazards and reduce the chances of unsafe 
  
24 
activities during the execution of the works (Sacks et al., 2015). Furthermore the design 
team should aim at reducing the reworks that arise due to improper decision-making 
and incorrect implementation (Love et al., 2000). They ascertain that it will ease the 
constructability of the projects. Constructability aims at connecting the design phase 
with the construction phase (Trigunarsyah, 2007), and moreover by doing so delivers 
benefits to the project by saving on costs and completing the projects within the 
required time frame. Thus there is a strong argument for making the design process 
flexible so that other parties as end users - sub-contractors and suppliers - can be 
accommodated during the design phase so as to maximise the economics of design of 
the buildings (Fabricio et al., 1999). 
2.6.1 Buildability and Constructability concepts during the design phase 
The concepts of buildability and constructability are said to require crucial attention 
during the design phase, therefore designers should be sensitised to maximise attaining 
the buildability of structures (Lam et al., 2006). The concepts of buildability as 
explained by Wong et al., (2006) are encompassed within the design phase of the 
project and they focus mainly on the optimal use of resources and safe construction 
activities.  
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Table 2.1: Buildability principles and ISO 9000 Quality alignment as adapted from 
Phen et al., (2001) 
Buildability Principles ISO 9000 Quality Systems 
Investigate thoroughly Management responsibility 
Consider access at the design stage Quality system 
Consider storage at the design stage Contract review 
Design for minimum time below 
ground 
Design Control 
Design for early enclosure Document and data control 
Use suitable materials Purchasing 
Design for the skills available Control of Customer-supplied product 
Design for simple assembly Product Identification and traceability 
Plan for maximum repetition and 
standardization 
Process control 
Maximise use of plant Inspection and testing 
Allow for sensible tolerances Control and Nonconforming product 
Allow for practical sequence of 
operations 
Corrective and preventative action 
Avoid return visits by trades Handling, storage, packaging, preservation and 
delivery 
Plan to avoid damage to work by 
subsequent operations 
Control of quality records 
Design for safe construction Internal quality audits 
Communicate Clearly Training 
 Servicing  
 Statistical Techniques 
 
 
Turner (1995), Moore (1996), Henriques (2001), and Mbamali (2002) debate that there 
is a significant role played and value added by the construction expertise if they are 
involved during the design phase of the projects to contribute on the buildability of the 
Using ISO 9000 Quality Management 
Systems as a working platform to achieve 
buildability 
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project. If the construction expertise is involved at the design phase it is shown that 
there will be an ease of buildability of the infrastructure (Mabamali et al., 2005).  
Pheng et al., (2001) find a correlation between the implementation ISO 9000 quality 
management principles and an increase in buildability of designs. This is based on the 
fact that there are policies in place that guide contractors on how to monitor quality, and 
there are remedial reviews that can be used to correct any deviations from quality 
protocol, hence this method will maximise the attainment of buildability.  
The model depicted by Pheng et al., (2001) above, shows how buildability can be 
achieved through its alignment to ISO 9000 quality Systems. The buildability principles 
identified by Pheng et al., (2001) are more similar to the buildability attributes 
identified by Wong et al., (2006) which include; 
 Construction activities below ground level;  
 Weather conditions; 
 Innovations; 
 Rationale and coordination of designs; 
 Type and choice of site; 
 Plant and Equipment; 
 Materials and resource usage; 
 Flexible designs and standardization options, and; 
 Specifications and material systems. 
In order to achieve this “intelligent system” as termed by Gray (1986), the contractor 
has be actively involved at the early stages of the design so as to provide input into the 
design process on how to innovatively implement the concepts of constructability than 
using past experience from other projects. However, in most construction projects 
where the traditional procurement path is adopted the contractor is excluded from 
contributing to the designs where they may have insights in respect to cost saving 
construction methods and technologies (CIRC, 2001). 
Buildability issues should be addressed at the design stage in order to minimise quality 
failures and project cost overruns related to designs (Mydin et al., 2011). If issues of 
buildability are not implemented at the design phase the project is prone to experience 
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re-works, claim disputes, time adjustments, redesigns and endless contract adjustments 
(Madelsohn, 1997) 
The idea of Constructability is aimed at involving the construction team at the design 
phase in order to ease the construction phase of the project so that they can share the 
experience and the knowledge (Song and Chua, 2006). Wong et al., (2006) argues that 
the principles of constructability and buildability are aimed at an efficient design phase 
by involving the contractors to use the resources efficiently and to achieve ease of 
construction , they further lament that the constructability concepts are not only focused 
at the design phase unlike buildability , they span the project development phases. It is 
evident that constructability should be assessed first so that the goals for a project can 
be achieved, and assessment should span the phases of design, fabrication, construction 
and project management (Ugwu et al., 2004).  
This assessment during design can give the designers potential problems that might be 
experienced during construction and ideal methods of how to avoid or minimise the 
problem can be implemented. In order to asses constructability the design team should 
be analytical, creative and strategise on how to maximise the overall execution of the 
project to be a success (Kannan, and Knight, 2012). Kannan and Santhi (2013) argue 
that in order to asses and survey the feasibility of constructability an individual should 
have adequate knowledge and “hands-on experience” in carrying out similar work over 
a period of time. 
The Construction Industry Institute (CII) which is an organisation based at University 
of Texas and made up to clients, contractors and suppliers describes the main purpose 
of constructability as being to plan the execution of construction works by using 
experience and knowledge of engineering and the ideal procurement so that project 
objectives can be fulfilled. Further studies by the CII reveal that projects experience 
savings on cost construction of about 6% to 10% if constructability principles are 
implemented in a project (Gugel, 1994). As mentioned by Yustisia (2014), the 
principles of constructability have evolved over years and have influenced the planning 
team to incorporate health and safety issues because of the many accidents experienced 
on site due to improper planning and communication breakdown. 
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Song et al., (2009) suggest that there can be various ways of bringing constructability 
concepts at the design stages. These include the following: 
  Confirm checklists  
 Reviewing Constructability 
 Designs Reviews 
 Placing construction experts in the design team to add value 
With all the mentioned constructability concepts they are argued to maximised and fully 
attained if be applied at the early stages of the project (Pocock et al., 2006). While 
embedding the concepts of constructability at the design phase Song et al., (2009) argue 
that value engineering can be attained where the whole life cost of the building is taken 
into consideration and high cost areas and alternative construction methods be 
identified to maximise the value for money concept within a project investment. 
2.7 Parties involved during the design process  
During the design phase of projects there are various professionals making up the 
design team, and it mainly depends on the procurement strategy adopted by the client 
because when using traditional procurement the parties in the design teams exclude the 
contractor and the contractor is only appointed after the designs have been finalised, 
and many construction projects are carried out with this procurement package (Yustisia, 
2014).  
As stated by Griffiths (1992) and Watson (1994) the procurement strategy adopted by 
the client will influence the composition of the design team because in situations of 
partnering procurement the client, together with the contractor, contribute towards 
designs, and the contractor is appointed at an early stage of the design phase in 
betterment of a relationship to achieve mutual objectives of the project. 
2.7.1 Traditional design process 
The traditional design process is depicted by Riemanmn and Spang (2014) as planning 
stages, in Table 2.2 below. All the stages of planning are executed by the client and the 
contractor is only featured during construction. 
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Table 2.2: Planning steps and responsibilities adopted from Riemann and Spang, 
(2014) 
Planning Step Responsibility  
Initial Assessment  Client 
Conceptual Design stage Client 
Basic Engineering stage Client 
Approval Planning stage Client 
Detail Engineering stage Client 
 
Evident in the table above is the lack of emphasis in trying to integrate the design 
activities with construction activities. Most of the aspects emphasised at these stages 
include aesthetics, spatial designs and functionality of the building (Griffith and 
Sidwell, 1995). The disintegration between design and construction activities lead to 
contractors having problems on site trying to replicate activities shown on the designs 
which are not viable to carry out and thus, buildability and constructability is intensely 
affected. These problems are claimed to arise due to the lack of incorporating the 
buildability concepts during the design phase of a building (Lam et al., 2006). 
2.8 Green designs  
Green Buildings are a fairly new phenomenon within the construction industry and they 
are slowly gaining momentum (Edwin et al., 2009). Green buildings are designed to use 
fewer resources, be more economical to manage and healthier (U.S Green Building 
Council, 2007). 
2.8.1 Green Initiatives and Implementation Concepts 
Since the mid-80s the concept of green building design emerged and broadened 
globally (Bassam and Michael, 2006) and this concept widened to include the 
protection of the environment while meeting the needs and wellbeing of the society, 
without compromising future needs. These concepts were widely adapted by different 
industries including the construction industry because it uses a lot of natural resources 
and hence it contributes significantly towards economic development. Worldwide many 
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entities, including governments and organisations, have considered and accepted the 
challenge to move towards being environmentally conscious (Ofori et al., 2000) 
The main philosophy of green construction is to meet the clients’ requirement within 
the budgeted costs and the wise use of natural resources. Bassam and Michael (2006) 
identify two issues of priority during construction, namely; energy efficiency during the 
manufacturing of construction materials and the consumed energies during construction 
and after construction. All of this energy consumption should be maximised to allow 
the efficient use of buildings and less depletion of natural resources. Innovative 
methods should then be implemented during the design of buildings when coming up 
with specifications and construction methods. Designers should promote re-using and 
recycling materials on site and at the same time there will be a reduction of waste on 
sites, hence providing a safe working environment. 
In order to come up with a holistic approach in implementing and developing 
sustainable construction there needs to be a strategic approach, irrespective of whether 
it is in a developed or developing country (Ofori, 1990). James et al., (2010) calls for 
“urgent strategic planning” by different governments in order to uphold and continue 
the sustenance of the construction industry despite the rareness of strategic planning at 
macro level. One cited example of strategic planning is of the Construction 2020 in 
Australia. Hampson and Brandon (2004), focused on extrapolating the future of the 
industry within and the drivers of change, furthermore they urged that long term 
visions, missions and policies should be positioned and realigned.  
In order to sustain the construction industry and to attain efficient growth there needs to 
be active government participation and intervention to support the private sector (Wells, 
1986). There should be active boards set up to identify key issues, industry markets and 
drivers of change within the industry, and this is evident in both developed and 
developing countries like South Africa (James et al., 2010). Lopes (1998) suggest that 
there should be active, centralised bodies at macro level to plan and coordinate industry 
initiatives. In support of this suggestion, Ofori and Hugo (1996) state that good 
outcomes of such bodies have been experienced in Japan and Singapore. 
Due to the criticalness of the issues there have been suggestions to incorporate 
principles and requirements of sustainable designs within specifications and contract 
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documents (Hill and Bowen, 1997) however, Meryman and Silman (2004) argue that 
economic factors will always act as a barrier.  
2.8.2 Adoption of Green Design in South Africa 
In South Africa there are mechanisms and polices in place that try to address the issues 
of green initiatives (Goulding and Windapo, 2015). This is evidenced by the legislation 
policies at national and provincial level, which are aimed at governing environmental 
issues. For example:, the National Environmental act and the National Building 
regulations acts. There are other interventions at provincial level such as that by the 
City of Cape Town which has the Green Building Guidelines (City of Cape Town, 
2008). In the South African context there tend to be some polices and guidelines that 
are controlling the design and construction of green buildings (Naidoo, 2008). These 
policies and guidelines tend to have some gaps as shown in the table 2.3. None of the 
policies identified in the table cover extensively on issues on quality and standards of 
green materials.  There is also a gap at national level on policies covering soil 
conservation and treatment.   
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Table 2.3: Green initiatives in South Africa (Goulding and Windapo, 2015) 
Green requirements/issues covered 
  
City of Cape Town 
Green Building 
Guidelines 20028 
Waste Act 59 
of 2008 
National and 
Building 
Regulations 
& Building 
standards 
Act Part XA 
National Environmental 
Management Act ( 
NEMA) 107 of 1988 
Soil 
conservati
on and 
treatment 
X       
Waste 
managem
ent 
X X   X 
use of 
sustainabl
e 
materials 
and 
products 
X   X 
  
Quality 
and 
standards 
of 
building 
materials 
      
  
Minimisin
g the 
consumpti
on of 
natural 
resources 
  X     
Prevent 
pollution 
and 
environm
ental 
degradati
on 
  X X   
Type of 
legislation P
 N N N  
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In the South African perspective, polices of green initiatives documented by 
government are mainly at the production phase of the project. Green initiatives as 
highlighted by Goulding and Windapo (2015) are tabulated in the table above. 
The Government Gazette (2009) indicates the inclusion of environmental guidelines can 
lead to minimising wastes incurred and it also promotes the re-use and recycling of 
materials. However, the City of Cape Town manual on green initiatives details the 
design phase and the production phase of construction activities (City of Cape Town, 
2008). Furthermore, it is evidenced that the SANS 1024 document promotes the use of 
sustainable and green materials and how waste can be managed and recycled. Private 
consulting firms also have their sustainable publications that are promoting green 
initiatives on construction projects (Aurecon, 2010). It is evident that none of the 
legislature covers quality and standards of building materials for green construction. 
2.8.3 How green features in buildings are measured 
Globally there is an increase in the pace at which buildings are rated in terms of green 
design and how it satisfies environmental compliance (Wood et al., 2015). The rating of 
buildings and construction projects is due to the fact that there is a greater concern 
about how the construction industry and its production activities are contributing to the 
depletion of natural resources, uses of energy and waste disposal from sites (Aliagha et 
al.,2013). There is a need to control this so that there can be environmental compliance. 
There are different rating mechanisms in places for construction projects; however, 
these mechanisms have common features. 
Table 2.4: Green Rating tools and Model by different countries 
Country Green Rating Tool 
USA Leadership in Energy and Environmental Design ( LEED) 
UK Building Research Establishment Environmental Assessment Method (BREEAM) 
Singapore BCA Green Mark 
Australia NABERS rating system and Green Star rating system  
Malaysia  Green Building Index (GBI) 
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Wood et al., (2015) identify different green rating tools with respective countries and 
these are summarised in the table 2.4.The Green rating tools have a common objective 
to identify buildings that incorporate saving energy and re-using and recycling 
materials. The assessment of rating is mainly based on the conceptual framework of the 
projects including design, construction and demolition of buildings (Liu and London, 
2013). Chen and Lu ( 2015) state that the green rating tools have been collectively 
designed by construction professionals, researchers and clients and they are mainly 
designed to address the design of structures which will in turn affect the construction 
process and the utility of the building. All of this will have a great influence and impact 
on the end-users. They further ascertain that the main attribute of the green tool is 
focused on energy consumption and usage within structures 
There are different methods that can be used to asses if the project conforms and adapts 
to green initiatives. Tam et al., (2003) identify different construction activities: are they 
eco-friendly and how environmentally sensitive are the methodologies implemented on 
site? They further categorise environmental issues based on the following indicators: 
 Management of the works;  
 Community involvement and consultation;  
 Financial viability;  
 Conformity to norms; 
  Material availability; 
  Energy consumption;  
 Pollution prevention measures and control; 
 Training and development,and ; 
 Environmental controls. 
Rikhardsson (1996) argues that environmental performance should be assessed based 
on how effective and efficient the methods are on production, and that they should be 
aligned to products and services, and that the policies implemented should conform to 
the legal regulations.  Vivian et al., (2005) adapt the method of the corporate 
environmental performance pentagon (Rikhardsson, 1996) which focuses on 
“management, operation, finance, products and effects”. All these assessment tools 
cover crucial aspects which should be balanced in order to achieve a well-balanced tool. 
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In a nutshell, all models should have a formal auditing format so that they can be 
adapted to different projects depending on the magnitude of the project and its scope. 
Vatalis et al., (2012) strengthen the philosophy of green construction and attest that it 
should be better understood and not constrained to time quality and cost so as to best 
indicate the performance, inclusive of environmental and social indictors that can be 
aligned properly. 
2.8.4 Problems associated with green buildings 
Adaptation and implementation of green buildings is still facing challenges because of 
the perception that they have high design and construction costs as compared to normal 
buildings(OEDC 2003;). Yudelson (2008) argues the same point - that green buildings 
tend to be expensive to construct as compared to normal buildings and these costs tend 
to escalate when time is spent finding alternative designs and trying to maximise the 
rating of the buildings. These high escalating costs range from initial design to the 
integration of energy systems and mechanical components of the buildings. However, 
Edwin et al., (2009) argues that even though the initial cost of the project may be 
perceived to be high, during the life of the building the maintenance costs tend to be 
lower compared to conventional buildings. He further urges that the perceived high 
costs will be reduced when the industry brings innovative new practices and methods 
into play that are accepted and adopted by it. Dewlaney and Hallowell (2012) claim that 
current research reveals that LEED buildings experience high accident rates and injuries 
on site as compared to non-LEED buildings. Hwang and Tan (2012) summarise the 
problems of green buildings being caused by the following factors: 
 High costs premiums; 
 Unequal distribution of benefits; 
 Lack of green product information; 
 Lack of awareness in clients,and ; 
 Complex legislature requirements 
2.8.5 Promotion of Green Initiatives 
Even though the concept is fairly new, it needs to be promoted so that the industry can 
adopt it and enjoy its full benefits. In countries like Hong Kong researchers Varone and 
Aebischer (2001) feel that the government has to play a significant role in the 
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construction industry to transform and adopt these innovative initiatives. Furthermore, 
there should be buy-in from the other stakeholders. Qian and Chan (2008) reveal that 
there are currently movements in place that promote Green buildings; these include the 
GBCSA in South Africa, and internationally the LEED initiatives or Energy Star. 
Promotion of green during designs can be improved by governments providing 
incentives to the clients that are complicit, this is evident in the Western Cape where the 
Provincial government provide tax deductions and rebates to promote adherence to the 
initiatives (Windapo and Goulding, 2015). These initiatives are aided by the GBCSA 
which facilitates evaluation and rating of green projects (GBCSA, n.d) 
2.8.6 Factors affecting green construction 
Even though green designs are perceived to be of high importance within the 
construction industry there tends to be problems that hinder implementation and 
adaptation of these initiatives (Meryman and Silman, 2004). There is still a lack of 
awareness and knowledge from investors and clients as how these designs will 
influence cost reduction (Qian et al., 2013) despite the fact that adapting these designs 
in actual fact depends on the knowledge and understanding of the overall concepts 
(Abidin 2010). Some surveys done by Shen et al., (2010) reveal that managerial skill 
was a concern as adaptation to these initiatives needs skill by contractors. 
Cost being a matter of concern, implementation comes with a price; therefore many 
clients are reluctant to adopt green designs (Kunzlik, 2003). It is evidently highlighted 
by Ofori and Kien (2004) that cost acts as the main barrier to implement the designs as 
clients have limited budgets. For example, water and energy savings equipment are 
costly and in most cases this tends to be problematic when doing cost control (Qian et 
al., 2013). Other issue of concern are the integration of sustainable designs with other 
components of the building. Qian et al., (2013) states that designers spend time on 
integrating different elements which end up affecting the progress of works, and in the 
end the construction team ends up going back to traditional methods of construction 
because the new products may not be compatible with other elements or components of 
the structure. 
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2.9 Procurement methods in construction 
Selection of appropriate procurement method is one of the important processes within 
the construction project management principles (Ruparathna and Hewage, 2015). How 
it affects the success and performance of the project is substantiated by many authors 
(Preus, 2009). Procurement is explained by Martins (2009) and Sears et al., (2008) as a 
systematic process within a construction project that coordinates the acquisition of 
goods and services in order to meet the client’s needs. 
Construction projects are commonly appointed on a competitive basis using the 
traditional procurement path, a process that separates the design team and contractor 
appointments (Trigunarsyah, 2007). Usually the contractor is appointed after the 
designs have been completed by the design team. Wells (1986) argues that this method 
has led to the isolation of certain construction teams from providing input in the 
technical documentation of the crucial specifications and processes. It has been 
identified by the Australian Construction Institute (1992) that this method leads to cost 
overruns and quality issues within projects. Clients’ needs are becoming more complex 
and sophisticated and therefore the industry needs procurement methods that will 
improve the performance and delivery of projects (Yu et al., 2010). There are a number 
of problems that need to be properly addressed by the choice of procurement and these 
include limited resources, constrained budgets, expected times of delivery, planning and 
scope of the work with the required quality (Yu and Shen, 2013). Oyegoke et al., 
(2009) ascertain that procurements used in construction have evolved from the 
traditional set-up where considerations were based on the lowest bids but that rather the 
best value for money and problem solving orientation should be taken into 
consideration. 
2.9.1 Common procurement methods 
There are different procurement systems within the construction industry. Naoum and 
Egbu (2015) identify different procurement methods used in the construction industry 
such as:  
 Traditional Procurement systems; 
 Design and Build; 
 Project Management,and;  
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 Management Contracting. 
Research has been focusing on how these packages affect the delivery of projects in 
terms of quality, cost and time. Tuomela-Pyykkönen et al., (2015) argue that there are 
four essential strategic thrusts that should be taken into consideration when selecting an 
appropriate procurement package, namely: risk management, relationship management, 
knowledge sharing and coordination of the project activities. Client diversity, complex 
clients’ needs and demands are creating an environment where construction projects are 
becoming more complicated and not easy to solve (Riemanm and Spang, 2014). This 
complexity leads to construction projects not being completed on time or within budget 
and leads to compromised quality. Spang (2009) and Gimscheid (2005) have identified 
the following key problems which are perpetuated by the procurement methods chosen 
for particular projects:  
 Increase in disputes between construction team; 
 Compromised quality leading to dissatisfaction of clients; 
 Insufficient returns on investment by clients; 
 Risk business opportunities for contractors; 
 Lowest price principle compromising knowledge generation and innovation on 
construction projects,and; 
 Improper claim management by both contractors and the client. 
The problems mentioned above were also identified by Lathan (1994) who suggested 
that there should be a relational improvement between clients and contractors rather 
than only contractual partners (Black et al., 2000). Lathan (1994) suggests re-
engineering the tendering methods where the lowest price bid is not given automatic 
priority over other bids, and that additionally there should be qualitative criterion 
embedded in the systems in order to choose the best contractor. 
In the South African context the adoption of different procurement methods depends on 
different client entities. The guidelines for tendering purpose by the CIDB are depicted 
in the tables below. The guidelines are best practices to be adopted in governments’ 
projects when evaluating tenders. The CIDB criterion explicitly shows that there 
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allowance is made for functionality, but may not always be used or may be used as a 
threshold above which cost is a primary criterion. 
 
 
Table 2.5: Standard tender evaluations as adopted by CIDB 
Method  Description  
Method 1: Price and preference  1) Score tender evaluation points for price  
 
                                                         2) Score points for B-BBEE contribution  
 
                                                         3) Add the points scored for price and B-BBEE  
Method 2:  
Functionality, Price and Preference  
 
1) Score functionality, rejecting all tender offers that 
fail to score the minimum number of points for 
functionality stated in the Tender data.  
2) No tender must be regarded as an acceptable tender if it fails to achieve the minimum qualifying 
score for functionality as indicated in the tender invitation.  
3) Tenders that have achieved the minimum qualification score for functionality must be evaluated 
further in terms of the preference points system prescribed in paragraphs 4  
 
2.9.2 Traditional procurement Path 
During the traditional procurement path the “design phase” activities are separated from 
the construction phase and there is a team solely responsible for the designs (Lam et al., 
2006). This system involves tendering systems where contractors bid based on the 
drawings and specifications documented by the design team, based on the client s brief. 
Other design team members are quantity surveyors who are responsible for compiling 
bills of quantity that will be priced by the contractors on competitive bids (Babatunde et 
al., 2010). Following the sequence of traditional steps this method is termed Design-
Bid-Build (Daniel, 2006).One of the high priority factors when choosing the traditional 
procurement method is for delivery of the project to be completed on time, while other 
methods are focus more on quality assurance objects.  
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It is been argued that the traditional procurement method needs to be thoroughly re-
engineered because its procedures cause an adverse impact on the relationships between 
a construction project team, and many problems are experienced at all buying stages 
(Cheung et al., 2003). This evidently shows that the traditional procurement path does 
not integrate construction activities to its maximum to attain the best delivery of 
projects, and as argued by Wardani et al., (2006 ) it needs to be tailored in order to suit 
different project objectives. The reason why traditional procurement is common is 
because clients tend to only choose and adopt the procurement methods that they are 
familiar and comfortable with (Erickson, 2008a). Tysseland (2008) claims that for 
clients to choose a different procurement they have to be aware of its positive outcomes 
and be confident about its delivery of the project. Errickson and Westerberg (2011) 
argue that traditional procurement paths where design is divorced from construction 
leads to projects not being finished on time. This is due to the fact that the planning at 
the design stages is not integrated with the construction activities (Dubois and Gadde, 
2002). The method is said to be starving innovation to the entire project as there is no 
collaborative problem-solving (Korczynski, 1996). 
2.9.3 Design and Build 
The design and build package is defined by Wardani et al., (2006) as a procurement 
system where the clients appoint the contractor who becomes responsible for designing 
and carrying out the site production activities. It will be up to the main contractor to 
carry out all the activities as an entity, or subcontract some of the tasks. Previous 
studies (Konchar and Sanvido 1998) reveal that the design and build packages as 
compared to procurements methods like conventional methods and construction 
management, yields better performance of project delivery, especially in the cost 
expenditure and time overruns of a project. Good returns and value for money have 
been achieved in the use of Design and Build and the projects span are reportedly 
reduced compared to the traditional procurement path (Tam, 2000). The Design and 
Build method tends to build long partnerships between the construction project team 
ranging from clients, sub-contractors, suppliers, contractors and the consulting team. In 
doing so it integrates the construction supply chain (Jergeas and Put, 2001). Despite the 
credentials about the Design and Build, it is complex to implement compared to other 
methods (Palaneeswaran and Kumaraswamy, 2000). Beard et al., (2001) suggest that 
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due to the complexity of the Design and Build it should be categorised in sub-types 
depending on the project it is best suited to address. He further suggests that the design 
team should be chosen fairly and on a reasonable basis taking into consideration their 
past experience, the competency of the contractors and their financial viability to secure 
the completion of the works. 
 
  
Types of Design-Build Procurement Methods 
  
 
 
 
  
Price Based 
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Figure 2.2: Types of Design and Build as adapted from Beard et al., (2001) 
Within the Design and Build procurement set up there is another sub method that 
derives from it and is termed Design Novate and Construction. The only difference 
between the two methods is the “Novation process”, which allows for the replacement 
of the initial obligations with the current obligation (Ng and Skitmore, 2002). The 
method is argued to be one of the most flexible innovative procurement systems. This 
procurement method allows the parties to completely review and replace the old 
contracts and even update the teams. Ng and Skitmore (2002) states that through the 
novation process the clients’ duties and its design team are transferred to the contractor 
after initial and sketches have been completed. The method is argued to be giving the 
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contractor clear details about the contract and therefore realistic and competitive bids 
can be made. 
2.9.4 Project Management 
Project management is one of the procurement methods that take into consideration the 
performance of the project, so there needs to be a proper process and systems need to be 
put in place for the delivery of projects (Pheng and Chuan, 2006). There are different 
packages and methodologies that can be adopted by project managers in order to deliver 
a successful project. Some of the tools guide the project management team to use 
suitable project management practices as well as risk management tools (Rolstadås et 
al., 2014). Project success is said to be determined by the experience of the project 
manager and the proper communication put in place to disseminate project information 
(Christenson and Walker, 2008). 
In order for the project management approach to be successful, the project manager 
should take different project approaches per specific project, depending on the scope 
and complexity of the project (Shenhar et al., 2002). Projects differ in different scopes, 
complexities, the industry and the project manager handling the project (Muller and 
Turner, 2007). Despite the fact that some researchers’ find that projects are different 
and they should be treated differently Bredillet (2007) believes that projects are 
homogeneous but they have distinct differences which need to be profiled and planned 
for. Fortune and White (2006) identify different factors that can affect the success of a 
project when it is delivered through project management principles. They believe that 
for the success of a project there should be enough communication amongst the project 
team members, there should be support from executive members of management as 
well as detailed plans kept and tracked by a competent project manager.  
2.9.5 Public Private Partnerships 
The Public Private Partnership (PPP) is a commonly used delivery system applicable to 
most types of infrastructure developments, and its wide adoption around the world has 
shown that it is able to yield value for money in projects where it has been applied (Ke 
et al., 2010). Chowdhury et al., (2011) argue that most developing countries are 
adopting this procurement method because of deficit budget constraints and its 
innovative strategies in delivering projects. Hwang (2013) state that the PPP 
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procurement package is risk-cushioned and the objectives of the arrangements of these 
contracts are to properly manage risks strategically. 
Recent literature promotes collaborations and working relationships between the clients 
and contractors to be more than simply contractual obligations (Suprapto et al., 2015). 
These relationships have an influence on the overall performance of the project (Meng 
et al., 2011). If there is high collaboration and improved working relationships there can 
be fewer disputes in projects and there can be successful integration of problem-solving 
mechanics which can lead to smooth operations and the enhanced performance of the 
project (Black et al., 2000). 
2.10 Early Contractor Involvement 
The concept of Early Contractor Involvement (ECI) is when the contractor is involved 
in the project in the early stages with the design team and the contractor is allowed to be 
actively involved at the design stage of the project by sharing previous experience and 
knowledge (Song et al., 2009). This method is said to improve the co-operation 
between the design team and the contractor and tends to add value to the progress of the 
project from conceptual stage until construction stages (Jergeas and Put, 2001). 
Akintoye et al., (2000) ascertain success and efficiency have been achieved in the 
delivery of projects in the United Kingdom (UK) government for the Public-Private 
Partnerships (PPP) projects when there was design and build contracts where the 
contractor was involved at the inception stages of the project. The success of ECI 
evidently dates back by the reports documented by Egan (1997) and Lathan (1994) that 
in order to maximise efficiency there has to be a re-engineering of the procurement 
strategies that were in place, and integration of the supply chain within the construction 
industry. Even though much is emphasised on partnering Eriksson (2010) claims that 
the benefits of partnering are often not attained due to a lack of common understanding 
of the whole concept of partnering and its implementation. 
Based on the fact that involving contractors at an early stage saves on the overall cost 
and shortens the project span (Errasti et al., 2009 and Song et al., 2009) and there is 
evidence that buildability is maximised (Rahman and Kumaraswamy, 2004b). At the 
same time there is the attainment of client satisfaction (Ericksson, 2008b) as well the 
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contractor carrying out safe construction activities (Cameron and Duff, 2007). It has 
been therefore proposed by Errickson and Westerberg (2011) for the following;  
 Integration of client and contractor at the design stages of the project; 
 Fewer number of contractors invited to bid on the selected tendering;  
 More focus on soft parameters when carrying out tender adjudication; 
 Incentivising project performance; 
 Independence and self-control of the contractor; 
 Maximum communication using collaborative tools ,and; 
 Collaborative climate as a moderator and mediator on relationships. 
All the above-mentioned proposals are claimed to improve the performance of the 
project in terms of innovation, time, cost, quality and work environment. 
2.10.1 Benefits of ECI 
Early Contract Involvement (ECI) can benefit the client as the contractors are able to 
offer reasonable prices, as they will be involved in the process and will know where 
they can eliminate and reduce waste (Lahdenpera, 2010). Chan et al., (2003) suggest 
that when there is a partnership there is improved quality, fewer disputes and innovation 
tends to evolve with a project set-up. Riemanm and Spang (2014) strongly make the 
case that contractors’ knowledge can be used in the early stages of construction and can 
benefit in the planning phase of the project and this is complemented by research 
showing that some projects yielded good outcomes after involving contractors at an 
early stage of the project. This is revealed by Rooney (2006) where it was applied in 
Andwers project in the UK. Another form of ECI termed Alliance Contracting has also 
been applied in Australia since 2005. Swainston (2006). Gil et al., (2004); Jergeas and 
Put (2001) strengthen the idea that the benefits of ECI to the clients include but are not 
limited to: 
 Improved quality on the overall standards of project delivery; 
 Improved time delivery; 
 Balanced and proper trace of costs and control measures, and; 
 Safe construction activities. 
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All the above mentioned will enable the contractor to be fully engaged at early stages of 
the project and add value to the designs 
2.10.2 Resistance to ECI 
Even though there is a drive to move towards involving contractors at early stages, 
these methods tend to disturb the traditional business practices within the built 
environment (Song et al., 2009). There tends to be resistance and many challenges 
when contractors are involved at the early stages, which act as barriers in adopting ECI. 
O’Conner and Miller (1994) identify teamwork, contractual agreements and 
construction industry culture as the main barriers in moving towards early contractor 
involvement. All of these barriers are perpetuated by a lack of understanding, the 
importance of the method and how it can add value to the delivery of projects. Song et 
al., (2009) still find that there is less research in the field which will make practitioners, 
clients and contractors aware and fully benefit from engaging in this form of 
partnership at an early stage of the project. 
2.11 Supply chain Management (SCM) in Construction 
Supply chain management (SCM) is defined by Meng et al., (2011) as “integrated 
process that manages and ties relationship between customers and clients”. The 
process is highly adapted by other industries such as manufacturing and retailers which 
leads to significant improvement of performance and delivery of services (Briscoe and 
Dainty, 2005). The main focus on Integration of supply chain is “partnering and 
collaboration” which will significantly increase processes in terms of the quality and 
delivery efficiency of projects (Bygeballe et al., 2010 and Meng et al., 2011). Research 
shows that quality and efficiency increases when supply chain partnering is embedded 
in projects and this can be traced back decades and evidenced in the Dutch Housing 
delivery (Venseler et al., 2014). There are five (5) main concepts that make up the 
conceptual framework deduced by Maqsood et al., (2002) and they include:  
 Outsourcing; 
 Supply management; 
 Chain Management; 
 Relation Management, and; 
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 Power Management. 
The main objective of integrating supply chain management in construction is to 
properly align upstream and downstream activities and to establish sustainable 
relationships between parties for the success of the project and its yielding maximum 
performance (Bresnen and Marshall, 2000). In order to benefit from an effective system 
of integrated supply chain management it is argued that partnering development should 
be utilised. In the consideration of partnering more focus should be on the social aspects 
such as commitment, strategic leadership, efficient communication and trust, so that 
supply chain management can be well integrated (Kim, 2010). However, there is still a 
lack of literature as to how these aspects and principles can be embedded in daily 
construction activities (Kadefors, 2004 and Kim et al., 2010). 
 
Figure 2.3: Conceptualisation of generic integrated supply chain management model as 
adapted from Khalfan and Maqsood (2012) 
The construction industry is slowly adapting principles of supply chain management 
(Love, 2000), and this slack pace is due to the fact that construction projects consist of 
temporary project teams (Akintoye et al., 2000). Saad et al., (2002) claim that research 
in the field of construction supply chain management is growing, however, the existing 
literature focuses on the relationship sphere (Meng et al., 2011).  
As depicted in Figure 2.2 above, there is supply management and chain management. 
Khalfan and Maqsood, (2012) argue that the two components are the one that 
constitutes the integral part of SCM while outsourcing is the bond or link that connects 
the chains together. Furthermore, they urge that there should be strong collaboration, 
coordination and cooperation. 
  
47 
2.11.1 Integrating the Construction Supply Chain Management 
When integrating supply chain management in the construction industry all aspects of 
the project should be considered from a project management view, as this will help to 
reduce uncertainties and risks and resources will be well distributed (Winch, 2003). 
Emphasis should be on the role played by other parties within the supply chain such as 
suppliers and distributors, on how they can be integrated during the production phase of 
the project. Vollman et al., (1998) suggest that in order to achieve full benefit and 
integration of supply chain management there should be management and integration of 
all allied activities from raw materials until end users. All these initiatives can be 
achieved and the industry at large can embrace collaborations and partnerships (Barker 
et al., 2000). A report that was carried by Person (1999) revealed that in the U.K, 
initially when the concept of SCM started, only a few participants in the construction 
sector adopted it as a strategic goal of their business. 
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Figure 2.4: Seamless supply chain management for construction as adapted from Love 
et al., (2004). 
Love (2000) argues that the traditional procurement path that separates design from 
construction activities perpetuates the disintegration of the supply chain management, 
because the project life cycle stages are broken. Love et al., (2004) ascertains that there 
is reciprocity in the “customer- supplier” because each entity in the project neither fit to 
be called either a customer or a supplier, therefore all the parties all add value to the 
supply chain management.  
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As depicted in the model above by Love et al., (2004) are the integrated, inclusive 
planning activities for proper supply chain management and all stakeholders should be 
included at all stages of the project in order to add value.  With all the team members 
included and sharing responsibility performance will be high on the project (Nesan and 
Holt 1999). 
The construction industry has to learn from the manufacturing industry on how to adapt 
the principles of supply chain management, but they have consider its nature and not 
translate all the principles as they are compatible to manufacturing (Skitmore and 
Smyth, 2009). This is due to the fact that supply chain management in construction is 
more complex and consists of diverse participants (Meng, 2010). Supply chain 
management in construction is vast and it differs in nature. Different organisations add 
different values through the value chain, some add value by producing products from 
raw materials, some add value by knowledge and sometimes it is in the form of 
processes (Khalfan and Maqsood, 2012). 
2.11.2 Problems within the Construction Supply Chain 
The current problems in the construction supply chain are not fully addressed because 
of limited literature, and within limited literature there is robust use of terminologies 
which are not consistent and lead to confusion (New, 1999). As mentioned by Akintoye 
et al., (2000) most of the research is focused on the technical and operational aspects of 
the relationship between clients and contractors and their subcontractors.  
The built environment has been battling with adapting SCM principles to integrate them 
in the production phase of the project (Briscoe and Dainty, 2005). Different researchers 
have multiple reasons why the industry cannot integrate the activities, some claim it is 
because there is high dominance in concentration in the construction phase of the 
project (Dubbois and Gadde, 2000). Dainty et al (2005) claims that the fragmented state 
of the industry puts more disintegration on SCM. The divorce of design from 
production phase is also identified as a factor (Egan 1998 and Love et al., 2004).  
When root cause analysis was evaluated by Cox and Ireland (2002) they identified 
problems such as communication, inefficient use of technology, contractual 
arrangements and a lack of proper coordination to be the factors putting strain on the 
strategies of SCM implementation. The other issues raised by Ankitote et al., (2000) 
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and Chen & Li (2001) are that builders often concentrate on the demand tier of supply 
chain management and less effort is invested in understating the suppliers who are 
deemed to be in the lower tier of the supply chain, and this limits the innovation and 
sustainability concepts that these entities can add value to the entire supply chain 
structure. However, this tendency is perpetuated by the fact that suppliers do not want 
to be transparent about their supply strategies (Pala et al, 2014). 
2.11.3 Green Supply Chain Management and its initiatives 
There is a drive to strategise the implementation of supply chain management that has 
led to the new paradigm of Green Supply Chain Management (GSCM) which is aiming 
at recognising and seeking environmental performance (Dadhich et al, 2015). This 
phenomenon is due to the fact that business communities and government entities are 
faced with challenges of limited resources, increased carbon emissions, climate change, 
and waste management. As mentioned by Dadhich et al., (2015) these initiatives are 
social aspects and business needs to be clear about their ethical standing on 
environmental issues as it can give them a competitive edge over their counterparts. 
There are different stages of GSCM and Srivastava (2007) and Zhu et al., (2008) 
summarise them as: 
 Environment risk management systems; 
 Occupational Health and Safety systems; 
 Waste management systems; 
 Pollution prevention and management; 
 Resource conservation strategies, and; 
 Product safety. 
Each stage and elevation of supply chain needs to be fully assessed if there is an 
environmental impact then re-engineered so that it fully complies with set carbon 
emission, elimination of waste or energy usages (Koh and Aoshima, 2001). All these 
stages give the company time to redesign or remodel the product so that it is in 
compliance and thus they are able to identify ways to reduce the costs while being 
competitive (Dadhich, 2015; Zhu and Sarkrs, 2004)  
The principles of GSCM are in line with what academics term Sustainable Supply 
Chain Management (SSCM). Linton et al., (2007) describe the SSCM as a methodology 
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where, within the supply chain, there are eco-friendly mechanisms considered in 
procedures of product or service delivery ranging from the product design, production, 
utility and all stakeholders should be environmentally conscious in their input or value 
added services. These can be designers, fabricators, transporters and users. However, 
there is complexity and dynamics in attaining the ideal model when facing real practical 
situations (Bettencourt et al., 2007). 
2.12 Summary 
Literature review is designed to cover domain of green construction, early contractor 
involvement, supply chain management and procurement. In the South African 
construction it is evident that the insutry is dominated by the traditional procurement 
path. Despite the populality of these procurement paths, there are other packages that 
can be used to deliver construction projects. Thecontractor s role under traditional 
procurement path is to replicate what the design team has finalised. Theories urge the 
contractors to be involved at early stages of the projects so that buidabuilt can be 
maximised. Green consruction is fairly new in the South African market and there are 
challenges in adopting the new paridim, these include issues of supply chain 
intergration and lack of experienced designed team.  
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3 Research Methodology 
3.1 Introduction 
This section details the research process that was followed in order to answer the 
research question, sub-questions and to test the validity of the hypotheses and sub-
hypothesis. Reasons and justifications are also given for the choice of the research 
methods used and the overall research design. The research methodology chosen is 
shown to be appropriate for achieving the aims and objectives of the research and 
answering the research questions posed. 
In this chapter, the research philosophy is thoroughly explained and also the strategies 
that have been used are explained and their importance and the reason why they have 
been adopted detailed. The other source of information that is used is the literature 
review. Other approaches of data collection such as questionnaires are also explained in 
detail. 
The research’s intent is to find out how the traditional procurement path limits 
contractors in engaging and adding value to the designs of green buildings. 
The main purpose of the research methodology is to give a systematic approach and 
guide that assists in achieving the aims and objectives of the research derived from the 
problem statement. The research methodology acts as a mechanism framework that is 
utilised to answer the research question or test the hypothesis and validate its nullity or 
validity. It also allows the researcher to be able to identify the approaches for the 
appropriate collection of data and to analyse the data based on the nature of the data 
depending on whether it is either qualitative or quantitative.  
3.2 Type of Research used in the study 
The epistemology of research is positivist because the presentation of the problem 
statement is an objective phenomenon. The research follows a logical scientific process 
where a problem statement is stated and there are research questions which need to be 
answered and a hypothesis which needs to be tested for validity. Carson et al., (2001) 
describes that a positivist research seeks to address a problem statement logically and 
rationally by being objective and often use is made of statistical methods to analyse the 
data  
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Contractors’ input on green construction is affected by many variables and factors so in 
order to thoroughly investigate the problem statement the researcher opted to use the 
quantitative approach. Quantitative research is defined by Aliaga and Gunderson (2002) 
as “explaining phenomena by gathering numerical data that are analysed and 
presented using mathematically based methods and in particular the use of statistics”. 
The quantitative method assisted in easing the process of analysing and presenting the 
data properly. Statistical and mathematical applications were used to determine 
relationships between variables and also compare trends in terms of fluctuations, and as 
well as behaviour patterns of data. The quantitative approach was used mainly because 
of the use of questionnaires to collect data.  
The data that was collected was in the form of quantitative and qualitative data. The 
qualitative data was aimed at understanding the knowledge and perceptions of the 
subject matter more in a qualitative manner (Creswell, 2003).The other purpose of 
using qualitative data was that it assisted in resurfacing the underlying concepts on the 
subject of study and also tends to find the relationship between concepts (Hyde, 2000). 
The qualitative data assisted in understanding the existing trends of green construction 
and initiatives in the construction and expanding more on how the use of a traditional 
procurement path affects the implementation and full benefit derived from green 
initiatives. This was attained by analysing the experiences and knowledge of 
construction professionals that have been involved in green projects, and it gives the 
researcher a good understanding of the subject matter (Cao et al., 2006). Quantitative 
data was used to find the most occurring trends, variation of variables and measures of 
central location of the data. 
3.2.1 Construction of the instrument (Questionnaire design)  
The primary instrument used to collect data for this research is by use of questionnaires. 
The research instrument consisted of 94 items, with a level of measurement at a 
nominal, scale or an ordinal level.  
The questionnaire was divided into 38 questions. The questionnaires structure is divided 
into three parts. The first part of research requires general information of the 
respondents including their background and exposure to green building projects. It is 
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intended to enable the researcher to compare the profile of respondents with the known 
profiles of built environment professionals.  
The second section focuses on the knowledge and experience in the delivery of green 
buildings. Green buildings under consideration are in the scope of the research and refer 
to buildings rated by GBCSA, and it includes any buildings that individuals have 
worked on that were designed and built around green principles.  
The third section of the questionnaire focuses on the most recent green building project 
that individuals have been involved in, and that project should have reached 
completion. The design of research questions includes questions with options to choose 
from. Some of the questions have been summarised from perceptions of green buildings 
gathered from literature, these questions are designed to find if the same perception also 
exists in the South African context. 
At the end of the questionnaire there are open end questions which allow participants to 
add value on issues that have not been raised in the questionnaires. Whilst this is 
qualitative data the majority of the questions were quantitative data. 
The entire survey is designed to be answered in fifteen (15) to twenty (20) minutes. The 
participants were given the option to answer certain questions and leave to finish it later 
before the due date. The participants were given eight (8) weeks to return the completed 
questionnaires. Table 3.1 summarises the literature that informed the design of 
questions. 
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Table 3.1 Questionnaire design 
Question Source 
Gender  Rose, (2014) 
In which year were first involved in the delivery of green buildings 
projects?  
GBCSA,(2012), Rose, (2014) 
Before you were involved in the delivery of green building, how 
would you rate the level of knowledge and awareness of green 
building practices and principles? 
Qian et al ,( 2013)  
How would you rate your current the level of knowledge and 
awareness after being involved in the green building projects? 
Qian et al , (2013)  
The following have been identified in research as barriers to the 
implementation of Green building practices in South Africa. How 
would you rate their significance to the contractor. 
Shakantu et al. (2007)  
The use of correct procurement strategy Errikson and Laan (2007) 
Cost of the green projects compared to normal buildings Kunzlik,( 2003) Ofori and 
Kien, (2004) 
Lack of awareness by client of  green practices and principles Qian (2013),and Abidin 
,(2010) 
Expertise and management of green projects by contractors. Qi, Shen et al.(2010)  
In your opinion, which type of client is more respective to the idea 
of green buildings? 
Rose, (2014), Venstroom, 
(2008), Psilander (2004) and 
Kadefors et al. (2007) 
Overall, South African contractors are knowledgeable about the 
benefits of adopting green buildings practices. 
Qian (2013) and Abidin 
(2010).  
Overall, South African contractors have the necessary skills to 
construct green buildings. 
Riley et al. (2003) 
Overall, the following client types are knowledgeable about benefits 
of adopting green buildings practices.  
Rose, (2014), Venstroom, 
(2008), Psilander (2004) and 
Kadefors et al. (2007) 
Private Sector Riley et al. (2003), Goulding 
and Windapo (2015) 
State Sector (Central, Provincial and local Government)  Riley et al., (2003), Goulding 
and Windapo,(2015) 
Parastatals  and other Government agencies Riley et al., (2003), Goulding 
and Windapo (2015) 
Overall, the following clients are “greening” their construction 
projects. 
 
Private Sector Rose (2014), Bowen (1990), 
Spencer and Winch (2002) and 
Chen and Lu ( 2015)  
State Sector (Central, Provincial and local Government)  Rose (2014), Bowen ,(1990), 
and Spencer and Winch, 
(2002)  
Parastatals  and other Government agencies Rose, (2014), Bowen, (1990), 
and Spencer and Winch (2002)  
Overall the South African construction supply chain (e.g. specialist 
contractors and specialist suppliers) are ready to adopt green 
practices. 
Linton et al. (2007), Dadhich, 
(2015), and Zhu and Sarkrs, 
(2004) 
Contractors are able to provide input into green aspects of buildings 
projects to assist in achieving the green outcomes of the projects. 
Dadhich, (2015 
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Question Source 
Based on your experience of green construction rank in order the 
procurement that is commonly used. 
Mathonsi and Thwala (2012) 
Babatunde, et al. (2010), Wolf 
and Seuring (2010)  
Design and Build Path Wardani et al. (2006), Brace et 
al. (2009) 
Traditional Paths( Open Tender) Dubois and Gadde (2002) 
Cheung et al. (2003), Daniel, 
(2006) 
Management Path Pheng and Chuan (2006) 
Public-Private Partnership Wardani,et al. (2006) 
1. Based on your experience of green construction rank which 
method of procurement you perceive as the most appropriate for 
delivering green buildings. 
 
Design and Build Path Riley et al.(2003) 
Traditional Paths( Open Tender) Riley et al. (2003) 
Management Path Riley et al. (2003) 
Public-Private Partnership Riley et al. (2003) 
Based on your experience of green construction rank in order the 
commonly used method to appoint the main contractor. 
Riley et al., (2003) 
Meryman and Silman (2004) 
Based on your experience of green construction rank which method 
of appoint of main contractor you perceive as the most appropriate 
for delivering green buildings. 
Riley et al. (2003)  
Mathonsi. and Thwala (2012)  
Wardani, et al. (2006) 
Rate the frequency of  problems when using traditional procurement 
path ( separating design from construction) in any projects 
irrespective if its green project or not 
Mathonsi. and Thwala (2012) 
Wardani, et al. (2006)  
Rate the frequency you have experienced of the  problems on green 
building  
 
Poor specification detailing Yan et al. (2010), Ning and 
Ling (2013) and Raviv et. al. 
(2012) 
Availability of suppliers of green materials Briscoe and Dainty (2005), 
Love (2000), Pala et al. (2014) 
Dadhich et al. (2014) 
Compliance with Health & Safety  Yan et al., (2010), and Raviv 
et al., (2012) 
Disputes and  conflicts  Yan et al., (2010), and Raviv 
et al., (2012) 
Lack of technical expertise Qian et al., (2013) 
  
57 
Question Source 
Lack of managerial Expertise Qi, Shen et al.,( 2010) 
What was the value of the construction work (Value of the 
construction exc VAT)?  
CIDB 
What was the procurement path used in the project to appoint the 
contractor? 
Mathonsi and Thwala (2012), 
Bowen, Pearl, and Ewards 
(1999) 
 How was the main contractor appointed? Bowen, Pearl and Ewards 
(1999) 
 What was the contract conditions used in the project for the main 
construction? 
JBCC, CIDB 
In your estimation how complete (%) was the design when the 
contractor was formally appointed on the project? ( e.g if there were 
substantially amount of provisional sums , it would indicate some 
areas of design were still to be finalised. 
K & L GATES (n.d) and Song 
et al. (2009).  
At what stages of the project was the contractor involved in design 
meetings of the green project? 
JBCC, CIDB 
 At which stage was the contractor formally appointed? CIDB 
What is your evaluation on  the level of success in the green project 
based on the criteria below  
Riley et al., (2003), Yitmen 
(2007), Lam and Wong 
(2009), and Liu and London 
(2013) 
In your own words what do you consider as the client’s priorities in 
terms of green project? 
Majdalani et al., (2006) 
 
3.2.2 Population and Sampling 
The target population is construction professionals such as project managers, 
construction managers, architects, quantity surveyors and engineers that have worked in 
green buildings in South Africa. Green buildings that are rated by GBCSA were 
identified in the website for GBCSA and the professionals that were involved in the 
green projects were identified and listed in an excel spread sheet detailing their email 
addresses, companies and contact numbers. The entire population of the professionals 
accredited by GBCSA is 1110. Their membership includes clients, contractors and 
design team professionals. The sampling techniques used to choose the sample was 
Purpose Sampling Technique; this was because it was intended to select professionals 
that influence design decisions. The supplier and specialist subcontractors were not part 
of the survey. 
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Figure 3.1: Methodological flow diagram  
The construction professionals that participated in the project were approached by email 
for their willingness to share their knowledge, experiences and perceptions on green 
buildings. The choice of GBCSA professional database was because the organisation 
registers individuals and companies that have knowledge, training and experience in the 
field of green buildings; their input is valuable and can add value to the research and 
resurface the existing trends in green construction.  
The figure above summarises the flow of methodological approach that was applied in 
the research. Literature was read on the topic area and issues were identified. For the 
purpose of this research traditional procurement was identified as a problem area in 
green design contribution, especially for buildability and constructability related issues.  
3.3 Data collection strategies 
The primary source of data was in the form of a questionnaire distributed as an on-line 
survey, specifically to individuals as per green project(s) they have worked on. The 
secondary collection of data was by means of literature readings on the themes of green 
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Identification of issues 
Questionnaire Administration 
 
Data Analysis 
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construction, procurement methods, supply chain management and early contractor 
involvement, amongst others.  
3.3.1 Questionnaires  
Green rated projects in South Africa acted as a source of data as they are the subject 
matter in the problem statement. The questionnaire was loaded on an online platform 
(Qualtrics), which sends an email to the participant to follow and start the 
questionnaire. The questionnaire was loaded onto the qualtrics software and distributed 
to construction professionals that are registered with the GBCSA. Email addresses of 
the participants were obtained from the GBCSA database, and some participants were 
followed up because their companies were identifiable enabling the researcher to do 
follow up calls.  
Qualtrics is survey software used by the department of construction economics and 
management for research purposes. The software is designed to load and distribute 
questionnaires to an identified sample. The data collected is then organised and 
presented in an easy manner for analysis and interpretation. 
There were strategic measures put in place that increased the response rate of the 
questionnaires and these included: 
 Addressing the questionnaire to individuals. This led to some professionals 
undertaking email dialogue communications to comment and discuss some of 
the issues; 
 Design of questionnaire made sure that individuals did not take long to finish 
the survey. On average it approximately took individuals 15-20 minutes to 
complete the survey; 
 The sample was of individuals who are on GBCSA therefore there had a 
professional interest in the subject; 
 There was a lot of follow-up on individuals through social media like LinkedIn 
and Facebook. The same strategy is mentioned by Nicholas and Rowlands 
(2011) on how powerful social media assists academics to conduct successful 
surveys due to an increase in the response rate,and ; 
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 Reminder emails and telephone calls were done to an extent where some 
professionals enquired if the period of the survey could end in January because 
of busy schedules. 
3.4  Validity of sampling technique 
The sampling was done on the data base of the GBCSA, which lists registered 
professionals with training, experience and a passion for green buildings. All 
individuals had valuable information to add to the survey.   
There was a standardised confidence interval for the questions chosen. The percentage 
of targeted confidence Interval (CI) was in the range of 95 %. The chosen CI was 
because it is the commonly used in other similar studies such as Rose (2014). 
3.5 Research Limitations 
Research will be only carried out and limited to the following parameters; only 
construction professionals accredited by the GBCSA were sent questionnaires to find 
out about their involvement in green projects. The questionnaire is intended for green 
projects carried out in South Africa as rated by the GBCSA. Due to the limited 
literature in the South African context because it is a fairly new phenomenon in the 
construction industry, the literature used is broad in spectrum in such a way that it 
covered countries that have already established the adaptation of green buildings. Time 
frames to carry research on the planned schedules in order to submit within the planned 
dates. 
3.6 Research Ethics 
Ethical clearance has been granted by the University for the purpose of this research. 
There are no major ethical risks in this research. Individuals are identifiable therefore 
anonymity was not avoided in collecting the data. However, when analysing, presenting 
and reporting the data it was done on an aggregated basis so individual participants and 
projects are not identifiable. The information collected from the survey will be stored 
for the next five years, and the data will be shared and used in future publications.  
3.7 Summary 
The research epistemology adopted is positivist research, because there is use of an 
hypothesis which needs to be tested. The research method adopted is a quantitative 
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approach because of the use of questionnaires to collect data. The primary source of 
data was collected through questionnaires. A set of questionnaires was sent to 
construction professionals that have worked on green projects registered and rated by 
GBCSA. The secondary source of data was from readings from literature. 
Data collection in the field was carried out as a one stage process. An online survey was 
used to send questionnaires to participants’ emails. The intent of the questionnaire was 
to gather information pertaining to perceptions, attitudes, exposure and knowledge 
about green construction in South Africa. The data collected was both qualitative and 
quantitative. The research was limited to projects carried out in South Africa. Different 
statistical methods will be used to analyse the data with the use of SSPS software 
package. Different statistical measures were calculated such as variances and 
correlations of variables.  
  
  
62 
4 Data Presentation and Analysis 
4.1  Introduction 
This chapter deals with the presentation of the collected data, its analysis and 
interpretation. The data collected from the responses was analysed with SPSS version 
23.0. The results will present the descriptive statistics in the form of graphs, cross 
tabulations and other figures for the quantitative data that was collected. Inferential 
techniques include the use of correlations and chi square test values; which are 
interpreted using the p-values Findings are made and compared against the literature 
previously reviewed. 
The questionnaire was delivered using the qualtrics software application so that 
respondents could access it via a URL link. The link was distributed to construction 
professionals that are registered with the Green Building Council of South Africa. The 
database of GBCSA was used as the population and from this the sample was drawn. 
The professionals that were sent questionnaires ranged from construction project 
managers, construction managers, quantity surveyors, architects, and engineers.  
The construction professional emails were identified by the GBCSA website. The study 
was conducted over a period of eight (8) weeks. Initially it was allowed for six (6) 
weeks then extended for a period of two (2) weeks because it was sent towards the end 
of the year when most of the participants in the built environment were preparing for 
closure for builders holidays.  
The choice of using an online survey was due to the fact it could reach the sample in 
different locations. Before using online surveys there was sensitivity on issues 
identified by Lefever et al., (2007) that the response rates may be low compared to 
face-to-face paper surveys, however, online surveys are cheaper to administer.  
A total number of 420 emails were sent. Of these 123 out of 420 - twenty nine percent 
(29%) were opened by recipients. There are a few reasons why some of the sample did 
not open their emails: some may have identified the email as spam and blocked it, while 
some might have been on leave or may have ignored it because of their busy schedules. 
Alternatively, some may have resigned from the companies and their emails no longer 
existed. Of the 123 emails opened there were seventy two (72) responses which 
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accounted for an approximate seventeen percent (17%) response rate of the entire 
population. The rate of response was fifty nine percent (59%) based on respondents that 
opened the emails. The response rate from participants who opened their emails shows 
a good success rate especially after follow-ups were done to remind them to respond to 
the survey. During the first week of distribution of the survey the response rate was less 
than five percent (5%). This was due to the fact that the email was generic and sent to 
all participants. During the second week a reminder email was sent but it was addressed 
to individuals. This impacted hugely on the response rate, as it grew exponentially. 
Even though seventy two (72) participants started the survey some did not complete the 
entire survey. However, partly answered questions were still taken into consideration 
when analysing the data because their participation contributed and added value to the 
survey. The dropout rate with the incomplete survey was four percent (4%). 
Table 4.1:1 Distribution responses 
 
Emails sent 420/420 100% 
Emails opened  123/420 29% 
Total responses based on the entire 
population 
72/420 17% 
Total responses based on opened 
emails 
72/123 59% 
Dropout rate 3/72 4% 
 
Addressing surveys to individuals made a big impact on the response rate which 
reached 36.11%. The response rate was within the normal range of online surveys 
which was depicted by Nulty, (2008). He ascertains that the response rates of online 
surveys are in the range of thirty percent 30% to forty five percent (45%). The rest of 
the participants finished the survey after the last reminder and it reached fifty nine 
percent (59%). The table above summarises the distribution responses for the survey. 
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4.2 Survey Statistics 
It is evident that most of the participants took part during working hours (6am- 9pm). 
The majority of respondents took part towards the end of the working day around 3pm. 
These times may have an impact on the concentration level and attention levels that 
were given to the questionnaire. The modal time of survey duration is approximately 
sixteen (16) minutes. Some respondents took longer because they had the option to 
pause and continue later. The minimum time taken was eight (8) minutes while the 
longest time taken was approximately three (3) hours. The survey date is from the  
16
th
 November 2015 until the 4
th
 January 2016. The majority of individuals attempted 
the survey on the 26th November after personalised reminder emails were sent. 
Question response rate is within the range of ninety five percent (95%) to hundred 
percent (100%) for those who attempted to complete the survey. There were 
participants that partially answered the questions and their responses were taken into 
consideration when doing data analysis.  
4.3 Reliability Statistics 
The two most important aspects of precision are reliability and validity. Reliability is 
computed by taking several measurements on the same subjects. A reliability 
coefficient of 0.70 or higher is considered as “acceptable”.  
The table below reflects the Cronbach’s alpha score for all the items that constituted the 
questionnaire. 
Table 4.3.1: Reliability Statistics 
Question 
Number of 
Items 
Cronbach's 
Alpha 
Q11 
Barriers to the implementation of Green building 
practices in South Africa 
3 of 4 0.483 
Q15 
Client types are knowledgeable about benefits of 
adopting green buildings practices 
3 of 3 0.784 
Q16 Clients who are “greening” their construction projects 2 of 3 0.687 
Q23 
Frequency of problems experienced when using 
traditional procurement path 
7 of 7 0.799 
Q24 
Frequency of problems experienced on green buildings 
delivery 
6 of 6 0.813 
Q35 Evaluation on the level of success in the green project 5 of 5 0.810 
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The reliability scores for all sections exceed the recommended Cronbach’s alpha value 
of 0.600 for a newly developed construct, and is in fact greater than the recommended 
0.700 for developed constructs. This indicates a degree of acceptable, consistent scoring 
for these sections of the research. Only Question 11 had a lower than acceptable value. 
This is primarily due to the interpretations by the respondents in this section. 
4.4 Data Analysis of the questionnaire 
A discussion of questions will be done on significant questions and their relevance to 
the study so not all questions will be discussed in detail. The questionnaire was divided 
into three sections, focusing on the following: 
1. General information of the participants including their background and exposure 
to green building projects. It was intended to enable the researcher to compare 
the profile of respondents with the known profiles of the built environment 
professionals; 
2. Knowledge, exposure, perspective and the experience in the delivery of green 
buildings in the South African construction industry, and; 
3. Most recent green building that participants have been involved in and that has 
reached completion in South Africa. 
4.4.1  General background information of respondents 
The section for general information was developed to collect descriptive statistics of the 
sample and the participants’ backgrounds and experience with green buildings.  
Question 1: What is your gender?  
The question was developed to find out the gender distribution of the participants. This 
was mainly to find if gender still plays a role in the construction industry as it is 
perceived to be male dominated. A study that was done by English (2002) revealed that 
women were highly unrepresented in construction activities and their numbers were 
very low compared to men. A reason given was that women had a low educational 
background as compared to men which made them less competitive. The statistics SA 
data of 1999 revealed the same figures where fewer females were represented. 
It was cited by Haupt and Fester (2012) that as a result of similar figures trending 
generally in most industries, government initiatives were introduced aiming at women 
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empowerment such as the Gender Policy Framework (2008) which aims at reducing 
gender discrimination. Based on the results of this research it is evident that a 
significant growth in the representation of women in the construction industry has taken 
place over the past two (2) decades. 
Table 4.4.1: Gender of participants 
Gender Response Percentage (%) 
Male 41 57% 
Female 31 43% 
Total 72 100% 
 
The table reveal a slight gap which may mean women are more interest and involved in 
green construction. A similar trend of women representation was revealed in Rose 
(2014) study on client satisfaction: a proportion of about thirty five percent (35%) of 
women took part in the study. It emerged that the majority of the respondents were 
male, accounting for fifty seven percent (57%) of the total respondents and forty three 
percent (43%) were female. The construction industry is perceived to be male 
dominated and this is still evident in this research as most of respondents are males. 
However, the margin of gap between gender participation is not big as it is only 
fourteen percent (14%). 
Question 2: What is your age group?  
The question on age was formulated to find out the age group of professionals that are 
involved in green buildings: whether it’s a group of older, mature professionals or 
young emerging professionals. The intention of the question is also because green 
buildings exhibit innovative new trends in construction and need highly innovative 
minds to execute a successful green project. The age as a factor was to determine which 
professionals are involved in green building. 
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Table 4.4.2: Age group of participants 
Age group  Percentage (%) 
20-30 26% 
31-40 35% 
41-50 24% 
51 and above 15% 
Total 100% 
 
The majority of participants, accounting for thirty six percent(36%), are in the age 
group of 31-40 years, followed by the 20-30 age group (twenty seven percent (27%) 
and 41-50 years with twenty three percent( 23%). The least participation was from the 
age 51 years and above which accounted for fourteen percent (14%). There might be 
possible reasons why the majority of the respondents are in the middle age group (31-
40). These are professionals that have computer literacy and can easily respond to 
online surveys. Green construction is a fairly new shift in the construction industry and 
they might have chosen a career path to specialise in these new building technologies. 
Question 3: What is your professional background? 
The intention of this question was to discover which professions are the most involved 
in contributing towards the design of green buildings. The professionals that took part 
in the survey were mainly architects - thirty seven percent (37%). Their high 
participation made a significant contribution because they are responsible for the 
overall design of buildings and therefore influence specifications and the choice of 
materials. This was followed by other professionals - thirty percent (30%) - who were 
not categorised in the list of commonly known built environment professionals. 
Interestingly, there seems to be a new title where some professionals identify 
themselves as ‘green building consultant’ or ‘sustainability consultant’ who are 
appointed by the clients to review the green building concepts and interests during the 
design and construction of green projects. These professionals form part of other 
professions. Some other professions included interior designers and specialist engineers 
such as mechanical engineers. Other participants of the survey included construction 
project managers which accounted for sixteen percent (16 %); construction managers 
with thirteen percent (13%); quantity surveyors at eleven percent (11%) and civil 
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engineers at three percent (3%). It was evident from sending the survey that most of the 
professionals that were based full-time on site did not manage to respond on time 
during the distribution of the survey as many took a long time to respond and had to be 
tracked down and reminded to complete the survey. Most of these professionals were 
construction managers and project managers. However, the office-based professionals 
managed to respond on time, such as architects and green building consultants. 
Question 4: How many years have been working in the construction industry? 
The question was intended to gather information as to whether the professionals who 
are actively involved in green building have a lot or less experience in the construction 
industry, and if this experience plays a significant role in the delivery of green projects.  
Table 4.4.3: Experiences of participants 
Experience Percentage (%) 
> 5 years 18% 
6-10 years 29% 
11-15 years 15% 
<15 years 38% 
Total 100% 
 
The majority of respondents indicated that they had more than 15 years’ experience in 
the construction industry accounting for thirty eight percent (38%) of the total 
respondents. This figure correlates with the combination of the age group of 
participants of 41- 50 and 50 years and above. About fifteen percent (15%) of 
participants have 11-15 years of construction experience while twenty nine percent 
(29%) have 6-10 years’ experience. About eighteen percent (18%) of participants have 
less than five (5) years construction experience.  
Question 5:  What is your highest qualification? 
The question was intended to profile the qualifications of participants in order to inform 
the researcher if the experience gained is backed up with educational qualifications. 
Most of the participants have post matric qualifications. About thirty percent (30%) of 
the participants hold masters’ degrees followed by twenty seven percent (27%) with 
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bachelor degrees and twenty one percent (21%) with honours degrees. Some are 
doctoral degrees and advanced certificates account for three percent (3%) with a post 
graduate diploma accounting for one percent (1%). Generally most of the participants 
are well educated. 
Question 6: In which year were you first involved in delivery of green buildings 
projects? 
This question was intended to find out when green buildings were first introduced into 
the country. Different professionals started the exposure of green buildings at different 
times, few individuals started exposing green buildings in the 90s.  On average most of 
the participants started getting exposure to green buildings in South Africa in the mid 
2000’s. 
 
Figure 4.4.1: First year of involvement in green buildings 
The histogram below shows a peak after 2010. This peak is around the time when South 
Africa was hosting the 2010 World Cup. The increase is experienced towards the host 
year and declines slowly thereafter. The data reveals a modal peak of about 13 
individual buildings in a normal distribution exposed to projects. The establishment of 
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the Green Building Council of South Africa coincides with the data below because the 
council was established in 2007 (GBCSA). The council was established due to the 
growth and need for the construction sector to venture into innovative green initiatives. 
Question 7: How many green buildings have you been involved in (including 
current projects) during your career? 
The question on the number of green projects was developed to determine the rate of 
exposure to green projects so that the momentum of adaptation can be determined.   
 
Figure 4.4.2: Number of green buildings for participants 
The histogram above reveals that the majority of participants have been involved in at 
least five (5) projects of green buildings. The data reveals some outliers that have done 
about forty (40) projects. These may be individuals who started being exposed to green 
buildings in the 1980s.  
Question 8: How many years of experience would you say you have had in working 
on green buildings?  
The majority of participants, sixty five percent (65%), have less than five (5) years’ 
experience in green building and about ten percent (10%) have more than ten (10) 
years’ experience of green buildings. This table shows that the South African 
construction industry is still young in the delivery of green projects. 
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Figure 4.4.3: Experience in green buildings by participants 
The pattern indicates that the phenomenon is fairly recent as most respondents have 
been involved for a short period of time. 
Question 9: Before you were involved in the delivery of green building, how would 
you rate the level of knowledge and awareness of green building practices and 
principles? 
Question 9 was designed to gauge the level of knowledge and awareness that the 
professionals had before they were involved in the delivery of green projects. The intent 
of the question was to compare the results with question 10 below which asks the same 
question but focuses on the knowledge and experience after involvement in delivery of 
green projects. In terms of knowledge and awareness the majority of participants 
indicate that they had a low to moderate experience before they were involved in green 
projects 
 
65 
 
25.0 
7.4 2.9 
0.0
10.0
20.0
30.0
40.0
50.0
60.0
70.0
Less 5 years 6-10 years 11-15 years More than 15 years
P
e
rc
e
n
t 
Green buildings experience 
  
72 
 
 
Figure 4.4.4 Rate of knowledge and awareness 
 
Question 10: How would you rate your current level of knowledge and awareness 
after being involved in green building projects? 
The data in the graph below reveals that after involvement on green project(s) their 
level of knowledge and awareness was classified as high and very high with proportions 
of fifty five percent (55%) and thirty three percent (33%) respectively. This is depicted 
in the graph below. This implies that the participants gained significant knowledge after 
they had been involved in green buildings. This is depicted in comparisons between the 
graphs in question 9 and 10.Therefore, site experience has a huge impact in knowledge 
transfer because the data reveals that the majority of individuals have at least a 
qualification higher than matric. 
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Figure 4.4.5: Rate of knowledge and awareness 
 
Question 11: The following have been identified in research as barriers to the 
implementation of Green building practices in South Africa. How would you rate 
their significance to the contractor? 
This question was developed on literature findings of different barriers that are said to 
be affecting the implementation of green practices. These barriers are to be matched 
against the South African construction to check if they are applicable in the local 
context. The purpose of the question was to find the extent to which the factors are 
affecting the South African construction industry. Each problem was ranked for the 
participants to state how problematic it is in the industry.  
Question 11.1 Lack of awareness by the clients on green practices and principles 
A lack of awareness by clients on green practices and principles was a highly ranked 
factor. It seems most of the participants find this to be the major factor in the South 
African construction clientele. About six eight percent (68%) of the participants finds it 
is a problem. This means that the initiators of projects (clients) are not familiar with the 
full benefits of green buildings. These findings tie in with the current research that was 
done by Windapo and Goulding (2015), which revealed that there are many South 
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African construction clients who are unaware of green practices and their benefits and 
there seems to be a huge gap in the legislation requirements and building practices. 
 
Figure: 4.4.6.1:  Lack of awareness by clients on green principles 
Question 11.2 Expertise and management of green projects by contractors 
Expertise and experienced management was ranked number two (2), but it was still 
perceived to be highly problematic. About sixty five percent (65%) of participants 
perceive it to be a problem because there seems to be a lack of green building 
experience. The same factor was revealed in the findings by Liu et al., (2013) that there 
is a lack of experienced professionals in the field of green construction. Despite a lack 
of experienced professionals in the green fields, Shi et al., (2013) argue that there are 
sometimes sufficient personnel but senior management is reluctant and do not pursue 
and implement the agenda of green construction and environmental issues. 
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Figure 4.4.6.2. Expertise and management of green projects by contractors 
Question 11.3 The use of procurement 
The use of the correct procurement methods was identified as one of the factors that 
impede implementation of green practices and it is ranked as the third problem. About 
sixty four percent (64%) believe that procurement strategies can be a hindrance in 
implementing green practices and initiatives. It is clear that the current, commonly 
used, traditional procurement method is not yielding best results for project delivery. 
The study by Mathonsi and Thwala (2012) revealed that other procurements packages 
are not given recognition in the South African construction industry, unlike in the 
United Kingdom (UK). They further recommended that there should be thorough 
analysis of external and internal factors of the project so that a proper strategic 
procurement can be adopted. Findings on these CIDB paper 13 (2012) revealed that the 
clients’ needs must be thoroughly understood, a clear strategy of approach should be in 
place and some contingency cushions should be detailed. The findings still tie in with 
Ann and Shen (2013) findings on traditional procurement shortcomings. They identified 
that the model cannot suit all construction projects because when meeting complex 
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clients’ organisations with a multitude of needs, the models lack a comprehensive 
framework which is versatile to changes. Ann and Shen (2013) recommend diversifying 
procurement strategies by the inclusion of partnerships and the appointment of project 
managers to control communication disparities.  
 
Figure 4.4.6.3: The use of procurement strategy 
Question 11.4 Cost of green projects 
Green buildings are perceived to be costly as compared to conventional buildings. The 
data reveals that the cost of green buildings is highly rated as a barrier to 
implementation. Cost ranked number four (4) as one of the impediments in the South 
African context. About sixty two percent (62%) perceived it to be a problematic factor. 
The cost was also identified as a major impediment in growing economies such as 
China. Liu et al., (2013) revealed that the Chinese construction industry still finds the 
fabrication costs of green buildings to be a major hindrance in adopting the buildings. 
They also revealed that carrying costs control measures within green projects was a 
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major problem. On the same sentiment, the additional costs expense, as compared to 
conventional buildings, acts as a major barrier to the implementation of green buildings 
(Ofori and Kien, 2004). 
 
Figure 4.4.6.4: Cost of green projects compared to normal buildings 
Question 11.5   Summary of problems experienced in green buildings as compared 
to conventional buildings 
The identified problems have resurfaced in literature as problematic areas also 
experienced in other countries. These same problems are also perceived to be 
problematic in the South African construction industry. In the South African context it 
seems there is a high level of unawareness about the benefits and a lack of knowledge 
about green buildings. Green buildings are perceived to be expensive compared to 
normal buildings therefore they are adopted less often. The perceived high cost has 
shown a different client spending priority where private clients are more susceptible to 
investing in them compared to the government and other state entities. The use of the 
correct procurement strategy also act as barrier to their implantation as the clients use 
the commonly used procurement packages that are used to deliver normal buildings. 
Another crucial aspect is the lack of proper expertise and managerial skill in the field of 
green construction. This may be due to the fact that the adoption of green buildings only 
increased a decade ago and therefore there are fewer experienced individuals in the 
field.  
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Question 12: In your opinion, which type of client is more receptive to the idea of 
green buildings? 
This question was to find out which clients adopt more use of green buildings compared 
to others. This may be used for future research to assist clients who have less or no 
knowledge about green buildings. It also enables the researcher to gather more 
information by doing follow-up interviews with clients who have adopted green 
building practices. From the pie chart below it is evident that private clients are more 
receptive to the green building ideology compared to the state and parastatal sectors 
which are almost identical in their share. This means that these buildings require more 
promotion and their benefits need to be shared with government and parastatal entities. 
The reason for this is because the state is the biggest client in the construction industry 
and it can also benefit from adopting this type of building. 
The pie chart below summarises the ratios of adoption of green practices and designs by 
different clients. 
 
Figure 4.4.7: Pie chart summarising proportion of clients as per adoption of green 
buildings 
The pie chart above reveals that eighty one percent (81%) of the participants perceive 
that a majority of private clients adopt green buildings and practices. The government 
and parastatal sector shares almost half the proportion of the remaining nineteen percent 
(19%). The state is ranked lowest as a client that uses and adopts green building 
practices in South Africa despite the findings of Windapo and Goulding ( 2015) who 
state that there are some legislative measures in place for the South African 
construction industry to follow in green implementation and compliance. Another 
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reason why the public sector shows a low rate might be because the public sector is said 
to have a shortage of skills in construction project delivery as identified by Bowen et 
al., (2007). 
4.4.2 General perspectives of the South African contractors 
Question 13-18 are summarised below with graphs. It depicts the perspective held by 
the respondents of South African contractors. The questions were formulated to 
understand the state and the contribution of contractors in terms of green buildings. This 
is also tied in with the hypothesis as it claims that contractors are not contributing to the 
use of traditional procurement. 
Question 13: “Overall, South African contractors are knowledgeable about the 
benefits of adopting green buildings practices”. 
The intent of the statement was for the participants to state if contractors have 
knowledge about the benefits of adopting green building practices and to discover if the 
contractors are contributing towards green initiatives. This may assist in developing 
experience for the contractors.  
Table 4.4.4: Knowledge of South African contractors on benefits of green initiatives 
Answer Percentage (%) 
Strongly Agree 1% 
Agree 28% 
Neutral 31% 
Disagree 36% 
Strongly Disagree 3% 
Total 100% 
 
Based on the graph above, approximately one third (1/3) of the participants (thirty six 
percent (36%) believe that South African contractors are not knowledgeable about the 
benefits of using green practices. About thirty one (31%) are indecisive as to whether 
they are knowledgeable or not and about twenty eight percent (28 %) believe that they 
are knowledgeable. In a nutshell, there is still no clear indication whether they are 
knowledgeable or not. This might be due to the fact that green building is a new trend in 
the construction industry in South Africa. A clearer indication will be possible once the 
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industry has familiarised and gained experience itself with the concepts of green 
buildings.  
Question 14: “Overall, South African contractors have the necessary skills to 
construct green buildings”. 
The question was designed to discover whether the current projects that have been done 
satisfactorily meet the skills requirement to state that contractors can diligently carry 
out green projects. The intent was to match skill with awareness and find if there are 
positive correlations. Based on the graph below, it seems respondents are both agreeing 
and disagreeing. An equal proportion of respondents believe that South African 
contractors do not have the necessary skills while the same proportion disagrees with 
the statement. However, a combination of strongly agree and agree accounts for forty 
two percent (42%), therefore one can deduce that South African contractors do have the 
necessary skills to construct green buildings. However, the study done by Windapo and 
Goulding (2015) reveals that there is a high non-compliance of activities on site when it 
comes to green building legislature. This was on the claim that contractors are not 
finding the true benefits of adopting these practices. 
Table 4.4.5: Perception of contractors’ skill on green buildings 
Answer Percentage (%) 
Strongly Agree 6% 
Agree 36% 
Neutral 22% 
Disagree 36% 
Strongly Disagree 0% 
Total 100% 
 
Question 15: “Overall, the following client types are knowledgeable about benefits 
of adopting green buildings practices”.  
The question was designed to find the stance of clients as compared to contractors as to 
whether they are knowledgeable about the benefits of adopting green building practices. 
A comparison will also be made in Question 12 that intends finding which clients adopt 
green buildings.  
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Figure 4.4.8: Level of awareness by clients on green initiatives 
The figures still correlate with the data from Question12, that there is clear evidence 
that the private sector is the lead client compared to government and parastatal entities. 
Figures reveal that private clients are knowledgeable about the benefits of adopting 
green building practices which lead them to investing more in green buildings than 
other clients. It would therefore seem that there are low levels of awareness on the full 
benefits of green buildings initiatives, as revealed in the findings by Shi et al., (2013), 
who suggested that clients, contactors and policymakers should be made more 
knowledgeable and become more skilled and aware of the field of green construction. 
Table 4.4.6: Chi-Test Results: Level of clients awareness on green buildings 
 
 Chi-Square df Asymp. Sig. 
Q15.1 Private Sector 95.493
g
 2 .000 
Q15.2 Parastatals  and other Government agencies 13.138
i
 2 .001 
Q15.3 
State Sector (Central, Provincial and local 
Government) 
12.030
g
 2 .002 
 
In the chi square tests are shown above, it is noted that the scoring patterns per question 
per option was significantly different. 
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Question 16: “Overall, the following clients are “greening” their construction 
projects”. 
There is still a high correlation between Questions 12, 15 and 16. The private sector is 
said to be greening their projects, this is because it is agreed that they are 
knowledgeable about the benefits of green buildings hence their adoption of them. It 
evidently shows that state projects are also on the move to green some of its projects. It 
is agreed that most private clients are greening their projects. Similar trends and 
patterns have been identified in Rose (2014). 
 
Figure 4.4.9: Clients that are greening projects 
Question 17: “Overall the South African construction supply chain (e.g. specialist 
contractors and specialist suppliers) are ready to adopt green practices”. 
The statement was designed to discover if other construction supply chains are also 
knowledgeable and if they blend with the new technologies of green buildings. The 
statement intended to find out if the supply of materials is readily available and how the 
markets are responding to these new technologies. The participants perceive that the 
supply chain in South Africa is ready to adopt green practices. This is revealed by 
above fifty percent (50%) of participants agreeing with the statement. Only about 
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thirteen percent (13%) of the participants disagreed with the statement. This clearly 
shows that other parties within the construction industry are ready for the developments 
and technologies of green construction. 
Table 4.4.7: Readiness of South African supply chain in construction 
Answer Percentage (%) 
Strongly Agree 7% 
Agree 49% 
Neutral 30% 
Disagree 12% 
Strongly Disagree 1% 
Total 100% 
 
Question 18: “Contractors are able to provide input into green aspects of buildings 
projects to assist in achieving the green outcomes of the projects”. 
The statement was designed to find out if the contractors are capable and are adding 
value to construction processes in order to achieve the greening of projects. This is a 
crucial aspect because it determines the input at which contractors are able to add to 
projects. As mentioned by Wang et al., (2010), the design of green, sustainable 
buildings should reduce the harmful effects to the environment and still provide the 
design purpose to the owner; consideration should be made to the whole life cycle of 
the buildings. Wang et al., (2010) mentions six (6) essential aspects being: 
 Site design and layout; 
 Material outsourcing; 
 Water efficiency; 
 Energy consumption and efficiency; 
 Innovative design,and;  
 Quality of indoor environment. 
All the above-mentioned aspects should balance in order for the success of green 
building to be maximised. Contractors’ input can be maximised in selecting materials 
  
84 
for construction purposes and designing an efficient site lay out and as well as coming 
up with green initiatives to promote sustainable construction. 
As found in Question 14 that South African contractors have the necessary skills to 
construct green buildings, it is again evident that the contractors provide valuable input 
in projects in achieving green outcomes. The table below clearly favours contractors 
that provide inputs to projects. About forty one percent (41%) agree with the statement 
and thirty five percent (35 %) of respondents are neutral about the statement. Only 
twenty five percent (25%) disagree with the statement. 
Table 4.4.8: Contractors’ skills on green designs and initiatives 
Answer Percentage (%) 
Strongly Agree 3% 
Agree 38% 
Neutral 35% 
Disagree 23% 
Strongly Disagree 2% 
Total 100% 
 
Question 19: Based on your experience of green construction rank in order the 
procurement that is commonly used. 
The question was formulated to find out the most used procurements and its 
effectiveness on the delivery of projects. It was also formulated to be compared to 
Question 21, which looks at the perceived and most appropriate method of appointment 
in green buildings. The procurements selected were identified in literature as those 
commonly used in South Africa. The question will also assist in answering the problem 
statement where procurement is perceived to be the one thing disadvantaging 
contractors for fully engaging and contributing to green buildings. The data reveals that 
the most commonly used procurement is the traditional procurement. This procurement 
method involves competitive bidding where the different contractors submit offers to 
the invited bid. The adoption of this method may be perpetuated by the points 
mentioned by Walters and Cloete (2008) that most government policies require 
competitive bidding. It is also explicit in the CIDB tendering procedures. As cited by 
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Walters and Cloete, (2008) the policy of 1996 white paper also detailed that all tenders 
should be in a competitive bid manner, and it was later amended after further consulting 
to allow other forms of procurements. 
 
Figure 4.4.10: Commonly used procurements in South African construction industry 
From the data above it can be shown that the traditional procurement path is still the 
most commonly preferred path by the construction industry. By preference it is 
followed by the Design and Build path.  
Question 20: Based on your experience of green construction rank which method 
of procurement you perceive as the most appropriate for delivering green 
buildings. 
The question was formulated to be matched against the commonly used procurement 
which is found in Question19 above. Comparisons will be made with the ideal 
procurement and the one preferred by clients. The table below reveals that the most 
appropriate method of procurement for green buildings is design and build path. This is 
also revealed by literature because of its benefits compared to other building 
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procurement methods. Design and Build is highly ranked followed by public-private 
partnerships, traditional procurement is then the lowest ranked is management path. The 
design and build method is said to be taking a lead in specialised projects (Akintoye, 
1994). The contractors who carry out the design also have the necessary skills and 
experience to do the construction that was documented (Rowlison, 1997). 
 
Figure 4.4.11: Perceived procurements for green buildings 
Question 21: Based on your experience of green construction rank in order the 
commonly used method to appoint the main contractor. 
The method of appointment of a contractor plays a big role in the contractual 
arrangement and the delivery of projects. There are different ways that contractors can 
be appointed. They can either be selected (closed) to tender for the works, or it can be 
open where every contractor can tender or it can be negotiated’ depending on the client-
contractor relationship or the nature of the work to be done. This question was 
formulated for participants to indicate which method of appointment they have 
experienced in green construction. It seems the commonly used method of contractor 
appointment for green buildings is through selected tendering method. This might be 
due to the fact that green construction is a new phenomenon in construction, so only 
contractors that are experienced in the field may be invited to tender. Selective 
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tendering is defined by Odedokum et al., (2015) as selecting a few contractors at least 
three (3) who are deemed to be equipped to carry a certain task through to completion. 
The number may vary to six (6) if the job is deemed to have a larger scope (Aje, 2012). 
Selective tendering can be carried out in different ways. The client can draw up the 
tenders from its own supply database, or may ask the consultants to determine them 
from an ad hoc list and alternatively, an advertisement can be posted (Odedokum et al., 
2015). 
The data reveals that open tenders still have preference as it falls in the second place as 
the most preferred method to appoint a contractor.  
 
Figure 4.4.12: Method of contractor appointment 
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Question 22: Based on your experience of green construction, rank which method 
of appointing the main contractor you perceive as the most appropriate for 
delivering green buildings? 
This question was formulated to be compared with Question 21 above. It was 
formulated to find out if what is actually happening with respect to the appointment of 
contractors is the ideal method. Based on the experience of the participants they had a 
different viewpoint when compared to the actual practice when it comes to the 
appointment of contractors on green projects. The most ideal method of appointment is 
perceived to be a negotiated contract as compared to the commonly used selected 
tendering.. 
 
Figure 4.4.13 : Perceived method of contractor appointment in green buildings 
Walters and Cloete (2008) describe negotiated contracts as a form of partnering as 
contracts are flexible and they can be continuously updated to carter for variations that 
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open tendering is ranked lowest. Common practice shows the opposite of these results 
which may be a factor leading to the unsuccessful delivery of projects. 
Question 23: Rate the frequency of problems when using a traditional 
procurement path (separating design from construction) in any projects 
irrespective of whether it is a green project or not. 
This question was formulated on problems associated with using a traditional 
procurement path. These problems were identified from literature. The question was 
mainly designed to focus on traditional procurement so that some problem statement 
can be proved and for the researcher to be able to answer the research sub question. The 
identified tabled problems that are commonly experienced when using a traditional 
procurement path are contract experience and the high cost of over runs. This is 
evidenced as about sixty seven percent (67%) of participants believe it to be a major 
problem. The other high ranking problems include time delays and contractual disputes. 
The least experienced problems are health and safety related issues. 
Problem 23.1: Time delays 
The majority of respondents, about sixty five percent (65%), believe that when using 
the traditional procurement path they experience time delays. It is evident, globally, that 
construction activities never finish by the anticipated time (Zidanea et al., 2015). These 
delays have become part of the normal construction process and have led to project 
management teams allowing for these delays in the main construction programme 
(Sweis et al., 2008). Some of the time delays identified by Zidanea et al.,(2015) are 
caused by a change of scope and material outsourcing problems. By its nature 
traditional procurement excludes contractors at the planning stage where issues such as 
material sourcing could be identified early and ordered. If there was early contractor 
involvement as well, there would be fewer changes to designs during the construction 
phase as the contractors would add value to designs by using previous experience.  
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Figure 4.4.14: Time delays 
Problem 23.2: Cost overruns 
Cost over runs are said to be problematic when using a traditional procurement path. 
About sixty nine percent (69%) of the participants believe projects do no finish within 
the agreed budget. Cost overruns are also dependent on time extensions. Once the 
contract is not finished on time, it is prone to experience cost overruns. This may be 
caused by changes to the design, the late arrival of materials or communication 
problems. 
 
25% 
40% 
27% 
4% 0% 
0%
5%
10%
15%
20%
25%
30%
35%
40%
45%
Strongly Agree Agree Neutral Disagree Strongly
Disagree
Percentage (%) 
Time delays 
24% 
42% 
22% 
7% 
1% 
0%
5%
10%
15%
20%
25%
30%
35%
40%
45%
Strongly Agree Agree Neutral Disagree Strongly Disagree
Percentage (%) 
Cost overruns 
  
91 
Figure 4.4.15 : Costs overruns  
Problem 23.3 Contractual disputes 
There seems to be a balance on the issue of contractual disputes. About forty seven 
percent (47%) agree that they experience some disputes when using the traditional 
procurement path. It seems about twelve percent (12%)disagrees with the matter that 
the traditional procurement path is prone to contractual disputes. 
 
Figure 4.4.16 : Contractual disputes  
Problem 23.4 Poor quality 
About forty one percent (41%) of the participants believe that the traditional 
procurement path leads to poor quality when utilised. About thirty six percent (36%) are 
not sure and only twenty percent (20%) of the participants disagree that poor quality is 
attained when using traditional procurement. 
 
Figure 4.4.17: Poor quality  
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Problem 23.5 Non- compliance health and safety 
Health and safety is being sensitised on construction sites by the ministry of labour and 
home affairs. The new construction regulations require that the employer should have 
health and safety personnel on site. The figures below show that there is a high 
compliance to the health and safety aspect. About forty four percent (44%) of the 
participants disagree that there is non-compliance when using the traditional 
procurement path. Only sixteen percent (16%) of the participants believe there is non-
compliance.  
 
Figure 4.4.18: Non-compliance to health and safety  
Problem 23.6 High maintenance and life cycle costs 
There is a high proportion of forty nine percent (49%) of the participants indicating a 
neutral position when it comes to high maintenance and life cycle costs. It means that 
participants perceive that using the traditional procurement path is not directly linked to 
the life cycle costs of buildings 
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Figure 4.4.19: High maintenance and cycle costs 
Problem 23.7 Constructability issues 
The relationship between the use of a traditional procurement path is not clearly 
identified as the majority of participants are neither agreeing nor accepting. However, a 
proportion of forty one percent (41%) believe that the use of a traditional path has an 
impact on the constructability of the projects. This is due to the fact that the contractor 
is appointed only after the designs have been done. If there was early involvement by 
the contractor there could have been greater added value by ensuring that the 
contractor’s previous experience was transferred to the new designs. 
 
Figure 4.4.20: Constructability of buildings 
Question 24: Rate the frequency you have experienced of the problems on green 
building 
Problems that are normally experienced in green buildings were also identified from 
literature then tabled for participants to rate them according to the South African 
context. Even though there was agreement with question 17 that the green supply chain 
is ready to adopt green practices, response from the table below contradicts that 
statement, as the availability of green materials is posed as a problem. The other highly 
ranked problems include a lack of technical and managerial expertise as well as poor 
specification detailing.  
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Table 4.4.9: Frequency table showing problems experienced in green buildings 
  
Agree Neutral Disagree 
  
Coun
t 
Row N 
% 
Coun
t 
Row N 
% 
Coun
t 
Row N 
% 
Poor specification detailing Q24.1 36 57.1% 14 22.2% 13 20.6% 
Availability of suppliers of 
green materials 
Q24.2 45 70.3% 9 14.1% 10 15.6% 
Compliance with Health & 
Safety 
Q24.3 15 23.4% 24 37.5% 25 39.1% 
Disputes and  conflicts Q24.4 11 17.2% 37 57.8% 16 25.0% 
Lack of technical expertise Q24.5 42 66.7% 11 17.5% 10 15.9% 
Lack of managerial 
Expertise 
Q24.6 37 58.7% 14 22.2% 12 19.0% 
 
The results in the table there is a problem of availability of green materials. Therefore 
the supply chain of green buildings is not integrated as there tends to be no availability 
of green materials. It is followed by lack of expertise in the field of green construction. 
This is evident with the list of scare skills released by ministry of home affairs which 
classifies most of construction professions as scare skills ( Government Gazette, 2014). 
The other factor of concern is that there is lack of managerial skill of green 
construction. 
Table 4.4.10: Chi-Test Results 
  Chi-Square df Asymp. Sig. 
Q24.1 Poor specification detailing 16.095
s
 2 .000 
Q24.2 Availability of suppliers of green materials 39.406
r
 2 .000 
Q24.3 Compliance with Health & Safety 2.844
r
 2 .241 
Q24.4 Disputes and  conflicts 17.844
r
 2 .000 
Q24.5 Lack of technical expertise 31.524
s
 2 .000 
Q24.6 Lack of managerial Expertise 18.381
s
 2 .000 
 
4.4 Project based analysis 
The next set of questions was project based. Participants were asked to answer the 
questionnaire based on one of the recent green projects, in which they were involved, 
that has reached completion. The purpose for this section was to identify how similar 
projects are in terms or technical, managerial and contractual matters. 
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Question 25: In which province was the project located? 
This question was designed to find if green development preferences differ according to 
location and which province is leading with the investment of green projects. This can 
also assist with future research in order to find ways to encourage the development of 
green buildings. According to the graph below, Gauteng province is leading by sixty 
four percent (64%) of developments of green buildings, followed by Western Cape 
which has a portion of twenty eight percent (28%). Gauteng is leading because of its 
economic hub and high density which perpetuates to more development. According to 
the data, provinces such as North West and Mpumalanga show a non-existence of green 
projects. Other influencing factors may be because of investment decisions by the 
private sector in that they expect to get a greater rate of return on their investment since 
the data revealed that the most receptive clients to green buildings are private clients.  
Table 4.4.11: Location of projects 
Province Percentage (%) 
Gauteng 64% 
Western Cape 28% 
Kwa Zulu Natal 8% 
Eastern Cape 3% 
Limpopo 3% 
Norther Cape 2% 
Free State 2% 
North West 0% 
Mpumalanga 0% 
 
Question 26: What was the type client for the project? 
Data under individual projects still reveal that the majority of projects are being carried 
out by private clients which accounts for eighty four percent (84%). The state is still the 
lowest contributor to the idea of adopting green buildings.  
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Figure 4.4.21; Clients of projects 
Question 27: What was the type of the project? 
This question was designed to find out the type of infrastructure that mainly adopts 
green principles. The data reveals that seventy eight percent (78%) of development in 
green construction is for office developments. This means that most private clients, as 
perceived by research, are investing in office developments with green features. This 
might be because they want to improve staff performance and morale in the workplace. 
Other reasons may be to reduce maintenance and operational costs for the buildings. 
Other green developments, that account for thirteen percent (13%), mentioned by 
participants include mixed developments and public and educational infrastructures 
amongst others. Industrial and retail accounts for a small proportion of two percent 
(2%). 
Table 4.4.12: Type of project 
Answer Percentage (%) 
Residential/ Housing 6% 
Retail Development 2% 
Offices 78% 
Industrial 2% 
Other (Please specify) 13% 
Total 100% 
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Question 28: What was the value of the construction work i.e Value of the 
construction excl (VAT)?  
This question was developed based on the price grading of CIDB. This was done to 
discover whether cost plays a significant role for contractors qualifying to carry out the 
majority of green construction. About forty one percent (41%) of the works are greater 
than R 130 000 000, which means that these works will be carried by grade 9 as per 
CIDB grading, if it was a government works. A cost bracket of  
R 40 000 000-R 130 000 000 also accounts for a significant proportion of about thirty 
one percent (31%). About eight percent (8%) of projects cost less than R 6 500 000.  
Table 4.4.13 : Value of construction work  
Answer Percentage (%) 
Below R 2000000 3% 
R2 000 000 - R4 000 000 2% 
R4000 000 -R6 500 000 3% 
R65000 00 -R13 000 000 9% 
R13 000 000 -R40 000 000 11% 
R40 000 000 -R130 000 000 31% 
Above R130 000 000 41% 
Total 100% 
 
Question 29: What was the procurement path used in the project to appoint the 
contractor? 
The question was designed to be matched with the perceived and ideal procurement as 
discussed above in questions 18 and 19. It is evident that the traditional procurement 
path is still the most preferred. The majority of projects investigated opted to use a 
traditional procurement path despite the problems that have been discussed above in 
question 23. The second preferred procurement path is design and build, despite the 
perception that it is the most ideal method for green construction as discussed in 
question 20. The least used methods that account for two percent (2%) usage are 
management contracting and Public-Private-Partnership. 
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Figure 4.4.22: Procurement path 
Question 30: How was the main contractor appointed?  
The question was developed to find the common method used to appoint contractors for 
green buildings and compare this with the perceived method as the ideal method. The 
data reveals that most of the projects, accounting for forty seven percent (47%) use 
selected tendering to appoint contractors. The method of appointment is against that 
perceived as the ideal method in question 22, which is negotiated tendering, and while it 
ranks in the second preferred method followed by public tendering. 
Table 4.4.14: Method of contractor appointment 
Answer Percentage (%) 
Negotiated Contract 27% 
Pubic  Open Tender 23% 
Selected Tender 47% 
Other( Please specify) 3% 
Total 100% 
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Question 31: What were the contract conditions used in the project for the main 
construction? 
Contracts play a big role in the delivery of projects. The question was designed to find 
the most commonly used contract packages for green buildings and match this with a 
question whether contracts do impact on delivering green buildings. The most used 
contract for green buildings is the popularly known local contract of JBCC. It accounts 
for seventy nine percent (79%) usage as compared to other contracts. This might be due 
to the fact that it is commonly used and local clients and contractors are familiar with it.  
Table 4.4.15: Type of contract used in projects 
Answer Percentage (%) 
JBCC 79% 
NEC 5% 
FIDIC 3% 
GCC 3% 
Other( Please specify) 10% 
Total 100% 
 
Question 32: In your estimation how complete percentage (%) was the design 
when the contractor was formally appointed on the project? (e.g. if there were 
substantially amount of provisional sums, it would indicate some areas of design 
were still to be finalised.  
From Figure 4.4.22, tt seems the in most contracts the contractor was appointed when 
the design have already started. This still is because the traditional procurement was 
used.In some instances it seems there was partial designes and the contractor had to 
excute other designs. This still reflect the use of JBCC as it supports traditional 
procurement path. 
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Figure 4.4.23: Formal appointment of the contractor 
Question 33: At what stages of the project was the contractor involved in design 
meetings of the green project? 
Table 4.4.16: Contractor’s involvement during project delivery 
Answer Percentage (%) 
None 8% 
Inception Stage 8% 
Concept and Viability 8% 
Design Development 23% 
Documentation and Procurement 44% 
Construction 63% 
Close out 38% 
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The question was designed to find out if contractors are actively involved during design 
stages of projects. The data reveal that most of contractors, about sixty three percent 
(63%), are engaged only during construction. This indicates that most are appointed by 
the traditional procurement path as depicted in question 29. Therefore the majority can 
only contribute towards green initiatives during the construction phase. 
Question 34: At which stage was the contractor formally appointed? 
This question was designed to overlap with question 33 above, to find out at which 
stage the contractor is appointed. It is clear that most contractors are not involved at the 
inception of projects.. 
Table 4.4.17: Formal appointment of contractor 
Answer Percentage (%) 
Inception Stage 8% 
Concept and Viability 2% 
Design Development 25% 
Documentation and Procurement 42% 
Construction 23% 
Close out 0% 
Total 100% 
 
Only about eight percent (8%) of contractors in this study were involved at the 
beginning of the project before the design started. The majority of contractors, about 
forty two percent (42%), were involved during the documentation and procurement 
stage, after the design development had already commenced. However, there were 
about twenty five percent (25%) of contractors involved during design. These are the 
contractors that were involved in design and build contracts 
Question 35: What is your evaluation on the level of success in the green project 
based on the criteria below? 
This question was formulated so that the results could be compared to normal buildings, 
and to measure the level of success in comparison with green buildings.  
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Table 4.4.18 : The level of success in green projects 
 
  
Successful Average Unsuccessful 
  
Count Row N % Count Row N % Count Row N % 
Achieve Expected Quality Q35.1 53 81.5% 12 18.5% 0 0.0% 
Cost Management Q35.2 45 70.3% 14 21.9% 5 7.8% 
Compliance with Health & Safety Q35.3 49 75.4% 14 21.5% 2 3.1% 
Minimise Dispute Resolutions Q35.4 36 55.4% 28 43.1% 1 1.5% 
Expected Time Delivery Q35.5 36 55.4% 16 24.6% 13 20.0% 
 
It appears that participants achieved the expected quality in the projects that they were 
exposed to. This information coincides with the information that the industry has the 
necessary skills to build green buildings. Cost was also managed efficiently since the 
majority of participants believe that cost management was successful. The data reveals 
a success in compliance with health and safety as well as dispute management. 
Question 36: In your own words what do you consider as the client’s priorities in 
terms of a green project? 
This question was designed to get a qualitative perspective in terms of items that the 
client normally prioritises in terms of green initiatives. This question was developed in 
order to widen and discover other drivers on greening clients in terms of a client’s 
viewpoint.  
This was an open-end question therefore the feedback was drawn in different fields. 
Some respondents revealed that clients were mainly aiming at minimising energy 
consumption and usage of buildings. It was clear that most clients wanted buildings that 
have clean energies and mainly wanted buildings with recyclable energies. Some 
statements included “To minimise energy usage costs and to increase the interior 
comfort without resorting to extreme energy usage” and “energy efficiency getting a 
green star rated building”. It is evident that some clients are aware of green principles 
and would like to save operating costs of building, by investing in cleaner energies.  
Operating costs were also identified as one of the priorities that the clients wanted to 
lower. There was a mention of “The client wants a Green Building Project to lower 
operational costs and to use it as a marketing tool. Issues such as Indoor 
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Environmental Quality are not of top concern to clients but once they are aware of the 
differences Green Buildings make to Office Spaces they become more aware of the 
benefits”. Kim et al., (2010) ascertain that operational costs are said to be greatly 
reduced in green buildings as compared to conventional buildings - this study was done 
on different properties such as retail, residential and offices spaces. The study done by 
Jong and Arkesteijn(2014) revealed that life cycle costs of buildings, especially schools 
which were their field of study, can be drastically reduced if clients invest in green 
building as compared to conventional buildings. 
Another interesting driver of clients that was mentioned by numerous participants was 
for the client to have a green rated building for marketing purposes and to increase the 
value of the property. It was noted that “Getting to the targeted Green Star score” 
Some aligned star rating with returns because the rents are presumed to be high, i.e. 
“only the star rating to charge tenants more”. The star rating was also aligned with 
internationalism, i.e. “achieving a minimum of a 4 Star Green Star Office v1 Design + 
As Built building - to comply with their internal international goals.” It seems that the 
star rated buildings are more expensive in terms of rent as compared to conventional 
buildings as the other participants mention that “to enable a client to increase the rental 
he could possibly charge for a Green Building”.  
Other issues include the comfort that green buildings create. The occupants are said to 
be provided with comfort as compared to conventional buildings. One participant 
believed that clients prioritise on factors of “pleasing aesthetics in combination with 
comfort of inhabitants and saving of energy costs” as well as there being a perception of 
“healthy office building they and their staff could be proud of”.  
Question 37: Did the contractor have different priorities to what they might 
normally have on a construction of a similar type or familiar client, and did the 
contractor do anything different as a result? 
This question was designed to gather qualitative opinions and experiences of 
contractors and if they have different priorities when compared to the client’s priorities. 
An approximate percentage of forty four percent (44%) answered “No” to the question. 
Basically they did not see the contractor having different priorities to the client. The 
remainder of the participants noticed some differences. Some of the comments include: 
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“The contractor has to implement waste management practices during construction as 
well as environmental management monitoring which is unusual to ordinary projects. 
Issues such as Volatile Organic Compounds are also new to contractors where all 
adhesives, sealants and paints used need to be low VOC”. This clearly shows that the 
contractor had to adjust to the new challenges and come up with ways to deal with 
unusual practices as identified by the participant. 
The other comments state that “To achieve some of the green points, the contractor had 
to adjust some of their standard practices, i.e. procurement of material, adjusting 
programming to lead times, etc”. It means that contractors in these situations also had to 
adjust in order to deliver green initiatives. All these points mentioned clearly show how 
important it is for the contractor to be involved early in the project so that they can plan 
things like waste management practices procurement and proper programming of the 
works. 
There is a mention of “the contractor was more focused on green compliance, and they 
assisted in ensuring compliance. They tracked the green items using their convectional 
systems” .Clearly this shows that there was commitment from the contractor’s side.  
There is an interesting statement from one participant that mentions that “Priorities for 
the contractor involved the procurement of materials from suppliers and manufacturers 
using methods compliant with the Green codes. This proved to be difficult in some 
cases, due to the extra effort in finding materials that complied and the frequently 
increasing costs of such materials and the delivery periods. Therefore the contractor 
needed to take more care and time in locating some of the specified products to ensure 
that orders were placed timeously to avoid delay to the contract programme”. It still 
appears that procurement of green materials prove to be problematic to acquire. The 
same issues still back up the idea of early contractor involvement so that materials can 
be ordered earlier and be available when they are needed.  
One participant revealed that they handled and managed tasks as priorities. It is 
revealed that “Priority 1 was Green Star Education & Awareness - We incorporated of 
Green Star education into the Tool Box talks for EVERYONE on site - from labour to 
management.  Prior to subcontractors being allowed on site, full Quality Control, 
Green Star & Safety Files were to be submitted with all technical data sheets etc. of 
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materials to be used.  In Safety Meetings, Green Star was on the agenda...heavy fines 
issued due to non-conformance of any Green Star Credit that was being targeted 
(especially Waste Management, IEQ-13 etc.).  Policing everyone on site and constant 
education is really worked!  Priority 2 - Waste Management - A cleaning crew with 
waste separation station and waste education (plastic burn test etc.).  Diversion from 
landfill became a priority.  Priority 3 was Specifications & Quality control - More 
attention paid to subbies - programme/procurement/workmanship etc.  Priority 3 was 
the achievement & policing of IEQ-13 - Low VOC Credit - Working closely with the 
Safety Department - the use of all adhesives, sealants, paints etc was monitored very 
closely (actually policed on site)”  
It is clear they have enough experience in handling green projects as they first tackled 
awareness and education which is identified in this research as the main hindrance on 
implementation of green practices. 
Question 37: In your opinion what could have been done differently in this project 
in order to improve the green outcomes of the project? 
The question was designed to get opinions and experiences on how projects could have 
been handled better in order to improve the performance and outcomes of the project, if 
it was unsatisfactory. There were different suggestions differing with projects and some 
felt that, “A green coordinator role could have been created to maintain oversight of 
design features and site execution”. This was evident during the collection of data as 
some participants are designated as green building consultants, sustainable design 
consultants or Green star accredited professionals. With the new trend of green 
buildings there are new professions emerging as well which can provide advice on the 
green designs of buildings. Some participants still felt there was a lack of awareness on 
site so they thought “Better training and awareness of contractor to understand 
EXACTLY what is required on site, how to PROPERLY monitor and how to 
PROPERLY Report upon. It is of utmost importance for all specifications to be run 
through the green building consultant before implementation on site”.Some felt " A bit 
longer planning stage - as we had massive amounts of changes in the construction stage 
due to the credits we were targeting . (From the client side the changes were made).”  
It is evident that scope changes a lot during construction and if the contractor was 
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involved early there would be ease of buildability and fewer changes would need to be 
made during the construction phase as the contractor will be using previous experience 
to solve current construction problems. This is evident as some participants suggest 
“Earlier involvement of the Contractor” would have made things different. Issues of 
supply chain are also mentioned as they suggest “specialist green subcontractor being 
more knowledgeable about the main contractor s programme”. On the same note of 
supply chain it is pointed out that “Green building materials and concepts have 
changed dramatically over the part number of years with numerous technical and 
innovative ideas and products entering the market. Better understanding at the onset in 
terms of design and different options”. It can be deduced from the above that there are 
still some areas that can be improved upon in order to achieve the benefits of green 
buildings, and it is evident that the contractor can be of great assistance if he/she was 
involved in the early stages of construction.  
4.5 Summary 
The data was collected from construction professionals that are registered and 
accredited by GBCSA; therefore the individuals have knowledge and skill about green 
construction. The gender of particpants represented fair representation noting that 
construction industry is male dominated.The particants age ranges from 31-40 with 
majority having less than five (5) years experience on green buildings. The trends of 
adopting green buildings reflect that it’s a farily new concept in the South African 
construction industry. It seems green building are mainly adopted by private cclients as 
compared to government and parastatals, and the private clients are pervieved to be 
aware and knolegeabble about the benefits of green buildings The commonly used 
contract to deliver these projects is perceived to be JBCC and there procurement 
method tend to follow the traditional procurement path. Cost of gren buildings are 
perceived to be braking the adoption of these buildings. There is lack of supplies of 
mnaterials of green buildings in the South African market. It is still not clear if South 
African contractors are knowlwgeable abputh the benefits of green construction, 
however they are perceived to be skilled about green buildings 
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5  Conclusion and Recommendations 
5.1  Introduction 
This chapter develops a summary of the entire research and conclusions are drawn from 
the primary and secondary source of data. When conclusions are drawn, research 
objectives mentioned in chapter one (1) are met and this is done through cross-
referencing to the findings from literature and questionnaires. Hypothesis and sub-
hypothesis is later tested against H1 and H0. The testing of hypothesis is done using 
both literature and the questionnaire. The last task is giving recommendations based on 
the findings of the research. 
5.2 Summary of key findings 
The following are the objectives of the research with the key findings identified. The 
key findings are matched with the respective objectives and it is explained how they 
were achieved.  
1. Finding the stance of green construction in South Africa from the construction 
professional’s viewpoint. The data reveals that South African contractors have 
enough knowledge, exposure and experience with regards to green buildings 
based on their current experience. 
2. Identifying the role contractors’ play within the traditional procurement path. It 
appears that in the traditional procurement path contractors are limited to only 
the construction phase of the project. This is revealed in the data and the 
literature. 
3. Identifying the role that contractors are willing to play in order to contribute in 
the design of green buildings. Literature reveals that contractors are willing to 
actively be involved during initial and design phases of projects so as to add 
value to designs by bringing previous experience to projects, carry out health 
and safety plans, contribute to buildability concepts of the project and be able to 
order materials on time to avoid delays.. 
4. Identifying existing practices that can involve contractors during the design 
process. The data reveals that adoption of Early Contractor Involvemen (ECI) 
such as design and build and any form of partnership such as Public-Private-
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Partnership practices can allow the contractor to be involved at the initial stages 
of the project. 
5. Identifying the most dominant project delivery process. The traditional 
procurement method is identified as the most dominant delivery process 
6. Identifying the most ideal procurement method for green buildings. The selected 
tendering method is perceived to be the ideal procurement method to be used for 
delivering green buildings. 
7. To find out practices of countries with similar economies as South Africa in the 
context of level and adoption of green construction practices as most countries 
with the same economics of scale are experiencing the same problems in terms 
of adoption of green buildings 
8. To find out how supply chain is affected by the current procurement methods 
with respect to green construction. There is high disintegration in the supply 
chain which leads to the late delivery of materials 
9. Identify how supply chain can be integrated in order to get the full benefit of 
green design. Supply chain can be integrated by strategic planning which 
includes the involvement of parties at all stages of project delivery. 
5.3 Revisiting Problem Statement and Research Question 
In the traditional procurement path that dominates the South African construction 
industry the contractor is appointed after the design concepts and ideas have been 
finalised by the design team and the client. The appointment of the contractor is only 
done to execute what is designed and finalised in the drawings and specifications. 
Consequently, the exclusion of the contractor during the design stages of the project is 
encouraged by the current traditional procurement methods adopted in the construction 
industry. Thus, South African clients may not be getting the full benefits of green 
projects as contractors are not actively engaged at a stage where they are capable of 
adding value and as a consequence the construction sector as a whole is not getting full 
access or exposure to the potential of green technologies and practices and the benefits 
of green designs. Thus is it likely that the procurement practices are serving as a brake 
to the adoption of green building technologies. 
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The main aim of the research undertaken was to find the extent to which South African 
contractors are engaging and contributing to the design of green buildings. The research 
question and sub question were as follows:  
5.3.1  Research question 
To what extent are the South African contractors contributing and promoting green 
building practices? 
5.3.2 Sub-questions 
The sub-questions that were identified were as follows: 
Sub-question 1: Are the South African contractors able to contribute and promote green 
building practices? 
Sub-question 2: Are the South African contractors having the necessary capacity, 
knowledge and experience to contribute and promote green building practices? 
Sub-question 3: Is the use of traditional procurement path allowing the South African 
contractors to contribute and promote green building practices?  
5.3.3 Hypothesis 
The hypothesis that was posed was: 
𝐻0 : Contractors willingness to contribute and promote green building 
practices is negatively affected by their exclusion from design stage of project 
delivery process. 
𝐻1 : Contractors willingness to contribute and promote green building 
practices is not affected by their exclusion from design stage of project 
delivery process. 
The research was aimed at meeting the following objectives: 
 To find the stance of green construction in South Africa from the contractor’s 
viewpoint. 
 To identify the role contractors play within traditional procurement.  
 To identify the role that contractors are willing to play in order to contribute to 
the design of green buildings. 
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 To identify existing practices that can involve contractors during the design 
process. 
 To identify the most dominant project delivery process. 
 To identify the most ideal procurement method for green buildings. 
 To find out the practices of countries with similar economies to South Africa in 
the context of level and adoption of green construction practices. 
 To find out how supply chain is affected by the current procurement methods 
with respect to green construction. 
 To identify how supply chain can be integrated in order to  get the full benefits 
of green designs. 
5.4 Key Findings 
The study has revealed vast scope of findings in the field of green buildings in South 
Africa. The general stance and adoption of green building in South Africa has 
resurfaced. In the South African context it is very clear that there is a high level of 
unawareness and knowledge about the importance of green buildings. It is revealed by 
the data that the drivers of green buildings are clients that are aware of the benefits of 
adopting green initiatives. In most cases private clients are the ones that are more 
engaged in green building. After criticall analysis, findings have been clustered in the 
following themes: 
5.4.1 Ability of the design team to perform 
It is revealed by literature that the design team is responsible for determining how the 
building is going to perform in relation to external and internal environment. The team 
is also responsible for the aesthetic and the shape of the building. All these attributes of 
buildings are also influenced by the choice of materials and construction methods. The 
construction methods and techniques should encapsulate proper health and safety 
procedures and they should also adhere to the national building regulations.  Even 
though the designers are tasked with producing safe designs they normally battle with 
health and safety planning because they tend to lack site experience. . Some consider 
the design phase being too theoretical as compared to the actual site activities. With 
these incompatible processes it is therefore suggested that the contractor be involved 
during the design phase so that he/she can add value to the process by sharing his/her 
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practical experience. With the contractor involved from the outset the efficiency of the 
project could be improved and there would be less chance of changes being made to the 
design scope; there would be proper health and safety planning and a supply chain 
strategy could be identified during the early stages of the contract. 
5.4.2 Role played by the contractor in the traditional procurement path 
The traditional procurement path involves active participation of the contractor at the 
construction stage. The contractor is appointed after a successful bid based on drawings, 
specifications and bills of quantities. The contractors are appointed as per clients’ 
contracts to carry out duties of construction under instruction from the client’s 
representative. The contractors are selected based on many variables which may include 
the financial standing of the contractor, availability of resources, previous experience 
and the bid price, amongst others. The contractor’s role in this procurement path is to 
duly convert the designs into a physical state.  
Joint Built Contracts Committee (JBCC) have been identified as the most used contracts 
in South Africa. The contract is designed especially to suit a traditional procurement 
path. Even in the delivery of green buildings the data reveals that the most used contract 
was JBCC, therefore the projects followed a traditional procurement path.  
5.4.3 Role played by clients in construction projects 
Clients play different roles in construction projects depending on the identity of the 
client. Clients can be categorised as state or government entity, private individuals and 
investors. These clients have different needs in property therefore their participation and 
role in construction projects will differ. The other factor that determines the role played 
by the client is their knowledge of construction, which may in turn make them actively 
involved or they employ agents to work on their behalf if they lack knowledge. The 
client’s role at the design stage is to unfold the brief to the design team so that they can 
produce sketches, budgets and feasibility plans of the works. The client’s other role is to 
determine the procurement strategy that will be used to deliver the project and also to 
determine the project management of the works. Active participation of clients tends to 
improve the performance of projects. However, overall, when state projects are 
compared to private projects there tends to be less performance with regards to project 
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delivery schedules and budgets even though the state is perceived to be the highest 
contributor to infrastructure development. 
The findings from collected data reveal that the most receptive clients to green building 
are private clients as compared to state and other parastatal organs. Most of these clients 
are involved in the development of green buildings for office space. These clients are 
undertaking projects in major economic provinces such as Gauteng. 
5.4.4 Buildability and Constructability During Design 
Buildability and constructability plays a significant role during the design phase of the 
project. The design process is taken to be continuous and flexible so that the facilitation 
of any problem-solving can be achieved. The process can involve a totally new task or 
can incorporate principles of previous projects. When carrying out the design process it 
is therefore advisable to include all project stakeholders so that they can add value to 
the process. Involvement of all project participants, including the contractor, can 
therefore improve the constructability of the project because previous experience can be 
incorporated into the new project. Inclusiveness of all project participants is crucial as 
unwanted waste caused by design defects can be identified and reduced. The main aim 
of constructability is to connect the design phase to the construction phase by breaking 
the perceived, theoretical disparity between the two processes. This is achieved by 
bringing the contractor on board early in the design phase. Findings from Lean 
Engineering tend to reduce waste at the design phase maximising productivity of the 
process. The same applies to buildability concepts, which focuses on optimum use of 
resources and easy and safe construction procedures. Construction expertise at an early 
stage can assist in achieving these concepts. However, due to the current set up where 
traditional procurement is used there is less chance of finding contractors being 
involved at early stages so that constructability and buildability of projects can be 
improved. The data reveals that most of the contractors were appointed after drawings 
and specifications were completed, therefore there was no contribution of contractors at 
the design stage.  
5.4.5 Adoption of greening initiatives 
Green buildings are globally gaining momentum as governments and private investors 
become sensitive to environmental impacts of global warning. The phenomenon of 
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green building is slowly gaining pace in developing economies like South Africa.  
Globally it was initiated around the mid-80s and in South Africa the trend of green 
buildings started picking up around the mid-2000s. A lot of green developments were 
popular after 2010. There was the establishment of GBCSA in 2009 which focused on 
training and grading projects and buildings in terms of greenness. 
The construction industry was tasked with adopting these building so that they can save 
energies because, by nature, the construction sector consumes a lot of energies during 
construction and during the life of buildings. Qualitative data collected revealed that 
clients adopted these buildings because they are perceived to be saving energies and 
thus saving on the operating costs of the buildings. The buildings are perceived to be 
environmentally friendly in terms of the construction processes and the materials used. 
In South Africa grading of these buildings is done by GBCSA. The clients are said to be 
developing these buildings because they are perceived to have higher returns as 
compared to normal buildings and they are said to be more marketable as compared to 
conventional buildings. This is due to the fact that the buildings are designed to be more 
comfortable. Research reveals that these buildings increase the productivity of workers. 
The findings correlate with the data collected because the majority of participants were 
involved in projects for office developments. 
There is clear evidence that the South African construction industry is aiming at 
adopting these initiatives of green buildings as there are some policies and regulations 
covering the environmental and waste management of green buildings within local 
government and national building standards.  
Green buildings have different tools used to measure their greenness. The tool are used 
to measure the extent to which the designs are green and comply with environmental 
requirements, either in material selection or construction processes and waste 
management systems on site. Other variables are energy consumption and usage of the 
building, recycling and re-use of materials.  
Despite the paradigm of adaptation of these buildings, there are some problems 
experienced by the construction industry. There is a perception that the buildings are 
costly to build and this acts as a hindrance for clients to adopt this type of building. It 
has been revealed in the data that high costs are identified as a factor that prevents 
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clients to invest in green buildings. The high costs are said to be experienced at the 
design phases until installation of the energy system. Despite the perceived high costs, 
literature points out that there are huge savings in the life cycle costs of building when 
using green designs. Maintenance and energy consumptions are said to be lower when 
compared to conventional buildings. 
Another problem that slows adoption of these buildings is a lack of knowledge and 
awareness. This is the highest ranking factor among South African construction clients. 
The clients are not knowledgeable about the full benefits of green designs. Other 
problems that have been identified in this study include a lack of expertise and 
management of green buildings, the improper use of procurement packages and 
problems with supply chain integration.  
Despite the hindrances some promotion is being done by GBCSA to train clients on the 
usefulness of green initiatives.  
5.4.6 Influence of procurements on projects 
Procurement plays a crucial role in project delivery. The client has to decide on a 
suitable procurement strategy that can delivery and meet project objectives. The most 
commonly used procurement method in construction is competitive packages of a 
traditional procurement path, where design is separated from construction. The data 
reveals that the South African construction industry uses the method more than any 
other procurement method in the delivery of both green buildings and conventional 
buildings. Amongst other procurement methods the sample perceives the most 
appropriate procurement method for green buildings would be design and build. These 
findings tie in with the ECI concept that it is ideal to involve the contractor at an early 
stage during design so that buildability and constructability can be attained. When it 
comes to the method of appointment of a contractor it appears selective tendering is 
used a lot on green buildings in South Africa. The most appropriate perceived method 
of appointment is a negotiated contract. 
5.4.7 Concepts of ECI 
Early Contracts Involvements are the scenarios where the contractor is actively 
involved at the initial phases of the contract. The contractor is actively engaged with the 
design team. The main reason for this is for the contractor to share previous experience. 
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There is evidence from literature that when the contractor is actively involved at the 
initial stages there is a high level of success on the project. There are many varied forms 
of ECI like PPP, design and build and partnerships. There are savings in the overall 
time schedules when the contractor is involved early and buildability of the project is 
maximised as well. When the contractors are bought forward they can also give 
reasonable prices because they know where they can cut costs and eliminate waste. 
However, construction culture tends to act as a barrier to utilising this form of 
partnership. Findings from qualitative data reveals that some participants suggested that 
project performance could have been enhanced if there was active involvement of 
contractors at early stages of construction.  
5.4.8 Supply chain integration 
Supply chain integration in construction plays a crucial role in project success. If all the 
parties of supply chain are actively involved in the project there is a good chance of 
delivering the project within the stipulated time. Supply disintegration normally leads to 
late finishing times because of poor communication and poor planning systems. The 
integration of supply chain assists in avoiding uncertainties and reduces the chances of 
reworks. Findings reveal that the highly regarded problem in green buildings is a lack 
of supply of green materials. This is because the suppliers are engaged late in the 
project, whereas they could have been invited early so that they could also have 
provided input of alternative specifications.  
5.4.9 The role played by contractors in green buildings 
Contractors play a crucial role in green buildings even though most the time they are 
appointed after the designs and specifications have been finalised. The contractors are 
responsible to carry out works as per design, and sometime s there are penalty clauses 
in contracts which force them to perform according to contracts. The contractors’ role 
in green construction are to meet the desired needs of the clients such as delivering the 
green building according to design and delivering the project within the agreed times 
and agreed budget. But with regards to green buildings there are usually delays because 
the contractors have to have compatible green methods of handling waste on site. There 
are also delays caused by the late arrival or non-availability of green building materials 
from suppliers. There is a perception that if contractors are to be actively engaged 
during the design phase of projects they will contribute to the design of green building 
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using previous knowledge and they will be able to reduce delays by outsourcing 
materials early and planning and preparing health and safety files timeously while 
identifying hazards and risk activities. The data reveals that South African contractors 
are knowledgeable about green buildings. 
5.5 Testing the hypothesis 
The following hypothesis and its null value is stated in Chapter One:  
𝐻0 : Contractors willingness to contribute and promote green building 
practices is negatively affected by their exclusion from design stage of project 
delivery process. 
𝐻1 : Contractors willingness to contribute and promote green building practices is not 
affected by their exclusion from design stage of project delivery process.  
The data was collected, analysed and presented. Based on the results the 𝐻0  test 
positive therefore it was found that contractors’ willingness to contribute and promote 
green building practices is negatively affected by their exclusion from the design stage 
of the project delivery process.  
The tests for sub-hypothesis were as follows: 
Sub- hypothesis 1:  
𝐻0: The South African contractors have the necessary capacity, knowledge and 
experience to contribute and promote green building practices 
𝐻1: The South African contractors are do not have the necessary capacity, knowledge 
and experience to contribute and promote green building practices 
The test reveals that H0 is positive so therefore South African contractors have the 
necessary capacity, knowledge and experience to contribute and promote green building 
practices. 
Sub-hypothesis 2:  
𝐻0: South African contractors do not have the necessary capacity, knowledge and 
experience to contribute to and promote green building practices 
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𝐻1: South African contractors do have the necessary capacity, knowledge and 
experience to contribute and promote green building practices 
The test reveals that H0 is negative so therefore South African contractors do have the 
necessary capacity, knowledge and experience to contribute and promote green building 
practices 
Sub-hypothesis 3:  
𝐻0: The use of a traditional procurement path is allowing South African contractors to 
contribute and promote green building practices  
𝐻1: The use of a traditional procurement path is not allowing South African contractors 
to contribute and promote green building practices  
The test reveals that H0 is negative so therefore the use of a traditional procurement 
path is not allowing South African contractors to contribute and promote green building 
practices. 
5.6 Conclusions 
The key finds reveal that the main objectives of the research have been met and the 
research questions and sub questions have been answered. The testing of the hypothesis 
and sub-hypothesis has been done, and indeed the contractors’ willingness to contribute 
and promote green building practices is negatively affected by their exclusion from the 
design stage of the project delivery process.There have been suggestions that the 
contractors should be involved early in the design stage so that they can contribute to 
the buildability of the project. The early involvement of contractors will also assist them 
to plan for health and safety issues and for them to be able to make arrangements with 
supply chain management for the timeous delivery of construction materials. South 
African contrators are perceived as having the necessary capacity, knowledge and 
experience to contribute and promote green building practices. There are perceptions as 
well that the traditional procurement path prohibits these contractors from significantly 
contributing to green design and this has been tested and found to be true.  
The role played by the client in green buildings and traditional buildings has been 
identified. The procurement strategy has been identified as an important factor that the 
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client should consider because it affects the performance and delivery of projects. The 
role played by traditional procurement has been identified and it can be concluded that 
it is the most favoured delivery mode for projects of either green or traditional 
buildings. Green buildings as a trend in South Africa have been identified and it is clear 
that private clients are greening and are more knowledgeable about green buildings. 
GBCSA was established in 2007 and the adoption of green buildings was initiated in 
South Africa in the early 2000s. Greening initiatives as preferred by client are due to the 
benefits of saving on the overall use of energies thus lowering the operational and life 
cycle costs of the buildings. Other clients invest in green building for higher rentals and 
the perception that investing in a green building as office space provides employees 
with greater comfort.  
Supply chain management has also been identified as problematic as there seems to be 
late delivery or unavailability of some of the required green materials. The role played 
by contractors in the delivery of green buildings has also been identified as they 
produce the buildings that are supposed to meet the client’s needs.  
All these findings have been achieved by the use of literature and data gathered by 
means of online questionnaires. 
5.7 Recommendation and suggestions for future research 
Based on this entire process I would recommend doing case studies in the same field 
because I realised that projects differ in scope and have different targets. Therefore, it 
would be ideal to analyse induvial projects rather than collecting data from an entire 
population that have worked on green projects 
5.8 Reflection on research 
The entire research has been an interesting journey. There are a few steps that have 
been identified which lead to a good research output. There has to be a clear research 
methodology. One has to understand the research process and hope to choose the 
correct research approach. The research needs realistic time frames so that good results 
can be achieved and it needs continuous engagement with the supervisor to provide 
guidance.  
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